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INVITATION FOR BID #2015-01 

 

DESCRIPTION 

 

ASBESTOS CONTAINING MATERIALS REMEDIATION 

701 3
RD

 ST., BOONVILLE, MISSOURI (FORMER KEMPER 

MILITARY SCHOOL ADMINISTRATION BUILDING) 

See attached General Conditions, Specifications, and Bid Form for detailed information 

 

The Boonslick Community Development Corporation (BCDC) has received a grant funded by the Environmental 

Improvement and Energy Resources Authority (EIERA) Missouri Brownfield Revolving Loan Fund through the U.S. 

Environmental Protection Agency to conduct remedial activities at the 701 3rd Street, Boonville, Missouri Site to address 

asbestos containing materials abatement.   

Date Issued:  September 1, 2015 

Owner:  Boonslick Community Development Corporation 

Owners Representative:  Ms. Kate Fjell 

O┘ﾐWヴげゲ Representative Email:   kate.fjell@boonville-mo.org 

Telephone Number:  660-882-4003 

Mandatory Pre-Bid Conference and Site Walk: 1:00 p.m., Thursday, September 17, 2015 

 

Submit Bids to:   

Boonslick Community Development Corporation 

Ms. Kate Fjell 

c/o Boonville City Hall 

401 Main Street 

Boonville, Missouri 65233 

 

SEALED BIDS MUST BE PHYSICALLY RECEIVED PRIOR TO 4:00 P.M. on Thursday, October 1, 2015.  Bids will be 

opened by the buyer at the location listed above. 

 Bids shall be submitted on the Bid-Proposal Form provided and must be manually signed by the individual 

authorized to legally bind the company. 

 Bids shall be submitted with the IFB number clearly indicated on the outside of the mailing envelope. 

 Bids received after the opening date and time will be rejected. 

 The attached Terms and Conditions shall become part of contract resulting from this solicitation. 

 FAXED/EMAILED BIDS WILL NOT BE ACCEPTED. 
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INSTRUCTION TO BIDDERS 

01. Opening Location 

The Bids will be opened at Boonville City Hall, 401 Main Street, Boonville, MO 65233.  

02. IFB Delivery Requirements 

Any Bids received after the above stated time and date will not be considered.  It shall be the sole responsibility of the bidder to have their Bid delivered 

before the due date and time indicated.  If a Bid is sent by U.S. Mail, the bidder shall be responsible for its timely delivery.  Bids delayed by mail shall not 

be considered, shall not be opened, and shall be rejected.  Arrangements may be made for their return at the bidder’s request and expense.  Bids may 

be mailed and accepted if the signed bid form and required information was mailed and received prior to the due date and time.  Bids sent by email will 

not be accepted. 

03. Sealed and Marked 

If sent by mail, one original signed Bid shall be submitted in one sealed package, clearly marked on the outside of the package with the Invitation for Bid 

number and addressed to: 

Boonslick Community Development Corporation 
Ms. Kate Fjell 
c/o Boonville City Hall 
401 Main Street 
Boonville, Missouri 65233 
 

04. Legal Name and Signature 

Bids shall clearly indicate the legal name, address, and telephone number of the bidder (company, firm, corporation, partnership, or individual).  Bids 

shall be manually signed above the printed name and title of signer on the Affidavit of Compliance page.  The signer shall have the authority to bind the 

company to the submitted Bid.  Failure to properly sign the Bid form shall invalidate same, and it shall not be considered for award. 

05. Corrections  

No erasures are permitted.  If a correction is necessary, draw a single line through the entered figure and enter the corrected figure above it.  

Corrections must be initialed by the person signing the Bid. 

06. Clarification and Addenda 

Each bidder shall examine all Invitation for Bid documents and shall judge all matters relating to the adequacy and accuracy of such documents.  Any 

inquiries or suggestions, concerning interpretation, clarification, or additional information pertaining to the Invitation for Bid shall be made through the 

listed representative for the Boonslick Community Development Corporation (Owner) in writing or through email.  The Boonslick Community 

Development Corporation shall not be responsible for oral interpretations given by any representative.  The issuance of written addenda is the official 

method whereby interpretation, clarification, or additional information can be given.   

It shall be the responsibility of each bidder, prior to submitting their Bid, to contact the Owner’s representative at phone number 660-882-2332, to 

determine if addenda were issued and to make such addenda a part of their Bid. 

07. IFB Expenses 

All expenses for making are to be borne by the bidder. 

08. Irrevocable Offer 

Any Bid may be withdrawn up until the due date and time set for opening of the IFB.  Any Bid not so withdrawn shall, upon opening, constitute an 

irrevocable offer for a minimum period of 90 days to sell to the Owner the goods or services set forth in the IFB, until one or more of the Bids have been 

duly accepted by the Owner. 

09. Responsive and Responsible Bidder 

To be responsive, a bidder shall submit a Bid which conforms in all material respects to the requirements set forth in the Invitation for Bid. To be a 

responsible bidder, the bidder shall have the capability in all respects to perform fully the contract requirements, and the tenacity, perseverance, 

experience, integrity, reliability, capacity, facilities, equipment and credit which will ensure good faith performance. The lowest responsible bidder shall 

mean the bidder who makes the lowest Bid to sell goods or services of a quality which conforms closest to the quality of goods or services set forth in 

the specifications or otherwise required by the Owner and who is known to be fit and capable to perform the Bid as made. 

10. Reserved Rights  

The Owner reserves the right to make such investigations as it deems necessary to make the determination of the bidder’s responsiveness and 

responsibility.  Such information may include, but shall not be limited to: current financial statement, verification of availability of equipment and 

personnel, and past performance records. 

11. The Right to Audit 

The bidder agrees to furnish supporting detail as may be required by the Owner to support charges or invoices, to make available for audit purposes all 

records covering charges pertinent to the purchase, and to make appropriate adjustments in the event discrepancies are found.  The cost of any audit 
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will be paid by the Owner.  The Owner shall have the right to audit the bidder’s records pertaining to the work/product for a period of three (3) years after 

final payment. 

12. Applicable Law 

All applicable laws and regulations of the State of Missouri, will apply to any resulting agreement, contract, or purchase order. 

13. Right to Protest 

Protestors shall seek resolution of their complaints with the Owner’s representative. 

 

Any protest shall state the basis upon which the solicitation or award is contested and shall be submitted within ten (10) calendar days after such 

aggrieved person knew or could have reasonably been expected to know of the facts giving rise thereto. 

14. Ethical Standards 

With respect to this IFB, if any bidder violates or is a party to a violation of the general ethical standards of the State of Missouri Statues, such bidder 

may be disqualified from furnishing the goods or services for which the Bid is submitted.  

15. Collusion 

By offering a submission to this Invitation for Bid, the bidder certifies the bidder has not divulged, discussed, or compared the Bid with other bidders and 

has not colluded with any other bidder or parties to this IFB whatsoever.  Also, the bidder certifies, and in the case of a joint Bid, each party thereto 

certifies as to their own organization, that in connection with this IFB: 

a. Any prices and/or cost data submitted have been arrived at independently, without consultation, communication, or agreement for the purpose 

of restricting competition, as to any matter relating to such prices and/or cost data, with any other bidder or with any competitor. 

b. Any prices and/or cost data for this Bid have not knowingly been disclosed by the bidder and will not knowingly be disclosed by the bidder 

prior to the scheduled opening directly or indirectly to any other bidder or to any competitor. 

c. No attempt has been made or will be made by the bidder to induce any other person or firm to submit or not to submit a Bid for the purpose of 

restricting competition. 

d. The only person or persons interested in this Bid, principal or principals are named therein and that no person other than therein mentioned 

has any interest in this Bid or in the contract to be entered into. 

e. No person or agency has been employed or retained to solicit or secure this contract upon an agreement or understanding for a commission, 

percentage, brokerage, or contingent fee exempting bona fide employees or established commercial agencies maintained by the Purchaser 

for the purpose of doing business. 

16. Contract Forms 

Any agreement, contract, or purchase order resulting from the acceptance of a Bid shall be on forms either supplied by or approved by the Owner. 

17. Liability and Indemnity  

a.  In no event shall the Owner be liable to the Contractor for special, indirect, or consequential damages, except those caused by the Owner’s 

gross negligence or willful or wanton misconduct arising out of or in any way connected with a breach of this contract.  The maximum liability 

of the Owner shall be limited to the amount of money to be paid or received by the Owner under this contract.  

b.  The Contractor shall defend, indemnify and save harmless the Owner, its elected or appointed officials, agents and employees from and 

against any and all liability, suits, damages, costs (including attorney fees), losses, outlays and expenses from claims in any manner caused 

by, or allegedly caused by, or arising out of, or connected with, this contract, or the work or any subcontract thereunder (the Contractor hereby 

assuming full responsibility for relations with subcontractors), including, but not limited to, claims for personal injuries, death, property damage, 

or for damages from the award of this contract to Contractor. 

c.  The Contractor shall indemnify and hold the Owner harmless from all wages or overtime compensation due any employees in rendering 

services pursuant to this agreement or any subcontract, including payment of reasonable attorneys’ fees and costs in the defense of any claim 
made under the Fair Labor Standards Act, the Missouri Prevailing Wage Law or any other federal or state law. 

18. IFB Forms, Variances, Alternates 

Bids must be submitted on attached IFB forms, although additional information may be attached.  Bidders must indicate any variances from the Owner’s 

requested specifications and/or terms and conditions, on the IFB Affidavit of Compliance.  Otherwise, bidders must fully comply with the Owner 

requested specifications and terms and conditions.  Alternate Bids may or may not be considered at the sole discretion of the Owner. 

19. Bid Form 

All blank spaces must be completed with the appropriate response.  The bidder must state the price, written in ink, for what is proposed to complete 

each item of the project.  Bidders shall insert the words “no bid” in the space provided for an item for which no Bid is made.  The bidder shall submit an 

executed Bid form, affidavit of compliance with other requested documents. 
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20. Modifications or Withdrawal of Bid 

A modification for a Bid already received will be considered only if the modification is received prior to the time announced for opening of Bids.  All 

modifications shall be made in writing, executed, and submitted on the same form and manner as the original Bid.  Modifications submitted by telephone, 

fax, or email will not be considered. 

21. Errors in Bids 

Bidders or their authorized representatives are expected to fully inform themselves as to the conditions, requirements, and specifications before 

submitting Bids; failure to do so will be at the bidder’s own risk.  Neither law nor regulations make allowance for errors either of omission or commission 

on the part of bidders.  In case of error of extension of prices in the Bid, the unit price shall govern. 

22. Prices Bid 

Give both unit price and extended total.  Price must be stated in units of quantity specified in the bidding specifications.  In case of discrepancy in 

computing the amount of the Bid, the unit price of the Bid will govern.  All prices shall be F.O.B. destination, freight prepaid (unless otherwise stated in 

special conditions).  Each item must be bid separately and no attempt is to be made to tie any item or items in with any other item or items.  If a bidder 

offers a discount on payment terms, the discount time will be computed from the date of satisfactory delivery at place of acceptance and receipt of 

correct invoice at the office specified.  Payment terms shall be Net 30 if not otherwise specified.  Pre-payment terms are not acceptable. 

23. Discounts 

Any and all discounts except cash discounts for prompt payments must be incorporated as a reduction in the Bid price and not shown separately.  The 

price as shown on the Bid shall be the price used in determining award(s). 

24. Descriptive Information 

All equipment, materials, and articles incorporated in the product/work covered by this IFB are to be new and of suitable grade for the purpose intended.  

Brand or trade names referenced in specifications are for comparison purposes only.  Bidders may submit Bids on items manufactured by other than the 

manufacturer specified when an “or equal” is stated.   

25. Deviations to Specifications and Requirements 
When bidding on an “or equal,” Bids must be accompanied with all descriptive information necessary for an evaluation of the proposed material or 
equipment such as the detailed drawings and specifications, certified operation and test data, and experience records.  Failure of any bidder to furnish 
the data necessary to determine whether the product is equivalent, may be cause for rejection of the specific item(s) to which it pertains. All deviations 
from the specifications must be noted in detail by the bidder on the Affidavit of Compliance form, at the time of submittal of Bid.  The absence of listed 
deviations at the time of submittal of the Bid will hold the bidder strictly accountable to the specifications as written.  Any deviation from the specifications 
as written and accepted by the Owner may be grounds for rejection of the material and/or equipment when delivered. 

26. Quality Guaranty 
If any product delivered does not meet applicable specifications or if the product will not produce the effect that the bidder represents to the Owner, the 
bidder shall pick up the product from the Owner at no expense.  Also, the bidder shall refund to the Owner any money which has been paid for same.  
The bidder will be responsible for attorney fees in the event the bidder defaults and court action is required.   

27. Quality Terms  
The Owner reserves the right to reject any or all materials if, in its judgment, the item reflects unsatisfactory workmanship, manufacturing, or shipping 
damages.  

28. Tax-Exempt 
The Owner is exempt from sales taxes. 

29. Awards 

a. Unless otherwise stated in the Invitation for Bid, cash discounts for prompt payment of invoices will not be considered in the evaluation of 
prices.  However, such discounts are encouraged to motivate prompt payment. 

b. As the best interest of the Owner may require, the right is reserved to make awards by item, group of items, all or none, or a combination 
thereof; to reject any and all Bids or waive any minor irregularity or technicality in Bids received. 

c. Awards will be made to the Bidder whose Bid (1) meets the specifications and all other requirements of the Invitation for Bid and (2) is the 
lowest and best Bid, considering price, delivery, responsibility of the bidder, and all other relevant factors.   

30. Authorized Product Representation  
The successful bidder(s) by virtue of submitting the name and specifications of a manufacturer’s product will be required to furnish the named 
manufacturer’s product.  By virtue of submission of the stated documents, it will be presumed by the Owner that the bidder(s) is legally authorized to 
submit and the successful bidder(s) will be legally bound to perform according to the documents. 

31. Regulations 
It shall be the responsibility of each bidder to assure compliance with OSHA, EPA, Federal, and State of Missouri rules, regulations, or other 
requirements, as each may apply. 

32. Termination of Award 
Any failure of the bidder to satisfy the requirements of the Owner shall be reason for termination of the award.  Any Bid may be rejected in whole or in 
part for good cause when in the best interest of the Owner. 
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33. Royalties and Patents 
The successful bidder(s) shall pay all royalties and license fees for equipment or processes in conjunction with the equipment being furnished.  Bidder 
shall defend all suits or claims for infringement of any patent right and shall hold the Owner harmless from loss on account or cost and attorney’s fees 
incurred. 

34. Equal Employment Opportunity Clause 
The Boonslick Community Development Corporation, in accordance with the provision of Title VI of the Civil Rights Act of 1964 (78 Stat. 252) and the 
Regulations of the Department of Commerce (15 CFR, Part 8) issued pursuant to such Act, hereby notifies all bidders that affirmatively ensure that in 
any contract entered into pursuant to this advertisement that minority businesses will be afforded full opportunity to submit Bids in response to this 
advertisement and will not be discriminated against on the grounds of race, color, or national origin in consideration for award. 

35. Bid Tabulation 
Bidders may request a copy of the bid tabulation of the Invitation for Bid. 

36. Budgetary Constraints 
The Owner reserves the right to reduce or increase the quantity, retract any item from the Bid, or upon notification, terminate entire agreement without 
any obligations or penalty based upon availability of funds.  

37. Order of Precedence 
Any and all Special/General Conditions and Specifications attached hereto, which varies from the instruction to bidders, shall take precedence. 

38. Affidavit for Service Contracts 
The Bidder represents, in accordance with RSMO 285.530.2 that they have not employed, or subcontracted with, unauthorized aliens in connection with 
the scope of work to be done under the IFB and agrees to provide an affidavit to the Owner affirming that they have not, and will not in connection with 
the IFB, knowingly employ, or subcontract with, any person who is an unauthorized alien. 

39. Inspection and Acceptance 

No item(s) received by the Owner pursuant to this contract shall be deemed accepted until the Owner has had reasonable opportunity to inspect the 

item(s).  Any item(s) which are discovered to be defective or which do not conform to any warranty of the Seller upon inspection may be returned at the 

seller’s expense for full credit or replacement.  If at a later time, the defects were not ascertainable upon the initial inspection may also be returned at the 

Seller's expense for full credit or replacement.  The Owner’s return of defective items shall not exclude any other legal, equitable or contractual remedies 

the Owner may have.
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701 3rd STREET, BOONVILLE, MISSOURI CLEANUP 

INVITATION FOR BID #2015-01 

GENERAL TERMS AND CONDITIONS 

1. INTRODUCTION:  The Boonslick Community Development Corporation (Owner) plans to conduct remedial 

activities to address asbestos-containing material (ACM) at the 701 3rd  Street site located in downtown 

Boonville, Missouri.  The Owner is utilizing the EIERAげゲ Missouri Brownfields Revolving Loan Fund Program to 

help facilitate the remedial activities.  Currently, the project is enrolled in the Missouri Department of Natural 

Resources /Brownfields Voluntary Cleanup Program (MDNR/BVCP).  This project is being conducted to 

remediate building materials containing ACM.  A Remedial Action Plan (RAP) describing the site and planned 

remedial activities has been completed by Seagull Environmental Technologies, Inc. (Seagull) and is provided as 

Attachment B. 

 

The contractor shall provide all labor and materials to complete the scope as specified herein, and will be 

responsible for finalizing the RAP for approval by MDNR/BVCP.  This will include providing all necessary 

documentation, reports, sampling, and other required items for participation in the MDNR/BVCP as well as 

following all BVCP requirements. These requirements include a Health and Safety Plan and a Quality Assurance 

Project Plan (QAPP).  The applicable MDNR generic QAPP may be used, however if deviation from the generic 

QAPP is necessary, a Site-specific QAPP Addendum shall be prepared and submitted to the MDNR/ BVCP.  The 

selected contractor will be responsible for acquiring all permits required for the project. It will be the 

Iﾗﾐデヴ;Iデﾗヴげゲ ヴWゲヮﾗﾐゲｷHｷﾉｷデ┞ デﾗ ﾗHデ;ｷﾐ ; CWヴデｷaｷIate of Completion from the MDNR/BVCP. 

 

Term:  The selected contractor must be able to complete all remedial activities by March 31, 2016. 

 

2. PRE-BID SITE VISIT: The contractor shall be presumed to have made a reasonable inspection of the premises 

prior to the time of bidding and shall be held responsible for all information available through such inspection.  

The contractor shall immediately upon discovery, bring to the attention of the Owner any conflicts that may 

occur among the various provisions of the specifications.  The Owner shall resolve such conflicts and shall be 

responsible for any costs reasonably incurred by the contractor due to such conflict.  Failure of the contractor to 

bring conflicts or exceptions to the attention of the Owner shall allow the Owner to require any change deemed 

necessary before acceptance by the Owner.   

 

A mandatory pre-bid site visit will be held for this bid on September 17, 2015 at 1:00 p.m. at 701 3rd Street, 

Boonville, Missouri.  At that time a site walk will be conducted to view the site building.   

 

3. INVESTIGATION OF CONDITIONS: Before submitting a bid, Bidders should carefully examine the specifications, 

visit the site of the work, and fully inform themselves as to all existing conditions and limitations including 

verification of measurements and quantities and shall include in the bid a sum to cover the cost of items of work 

to be performed and, if awarded the contract, shall not be allowed any extra compensation by reason of any 

matter or item concerning which such Bidder might have fully informed himself prior to the bidding, and the 

successful Contractor must employ, so far as possible such methods and means in carrying of his work as will not 

cause any interruption or interference with any other Contractor. 

 

4. PERFORMANCE BOND AND A LABOR, AND MATERIALS PAYMENT BOND:  The Contractor shall furnish a 

Performance Bond and a Labor and Materials Payment Bond with surety approved by the Owner and on the 

forms approved by the Owner (provided in this bid document as Attachment C), each bond shall be in the full 

amount of the contract conditioned upon the full and faithful performance of all major terms and conditions of 

this contract and payment of all labor and material suppliers.  It is further mutually agreed between the parties 

hereto that if at any time after the execution of this agreement and the surety bond(s) hereto attached for its 
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faithful performance and payment of labor and material suppliers, the Owner shall deem the surety or sureties 

upon such bond(s) to be unsatisfactory, or if, for any reason, such bond(s) ceases to be adequate to cover the 

performance of the work, the Contractor shall, at its expense, within five (5) days after the receipt of notice 

from the Owner to do so, furnish an additional bond or bonds, in such form and amount, and with such surety or 

sureties as shall be satisfactory to the Owner.  In such event no further payment to the Contractor shall be 

deemed to be due under this contract until such new or additional security for the faithful performance of the 

work and the payment of labor and material suppliers shall be furnished in a manner and form satisfactory to 

the Owner.  The corporate surety on any performance or payment bond must be licensed by the State of 

Missouri and if the required bond exceeds $25,000 must be listed in United States Treasury Circular 570. 

 

5. PREVAILING WAGE REQUIREMENT: The work performed under this Agreement is subject to the prevailing wage 

law.  It is agreed that all workman employed by the Contractor, and any subcontractor employed under him, will 

be paid not less than the prevailing wage as determined by appropriate governmental authority and the Annual 

Wage Order attached hereto and made a part hereof.  It is agreed that the contract or sums payable to the 

Contractor for the performance of this agreement are not subject to increase as a result of any change in the 

amount of such wage determined pursuant to Section 290.210 et. seq. R.S.Mo.  The Federal Prevailing Wage 

rates are provided as Attachment G.  The Contractor shall be required to complete an affidavit stating that he or 

she has complied with the prevailing wage law prior to final payment by the Owner.  

 

6. QUANTITIES:  The quantities listed herein are estimates.  The Owner will not guarantee any amount of work 

related to the contract.  The contractor will be paid for quantities actually constructed or performed as 

dWデWヴﾏｷﾐWS H┞ aｷWﾉS ﾏW;ゲ┌ヴWﾏWﾐデ ;ｪヴWWS ┌ヮﾗﾐ H┞ デｴW Cﾗﾐデヴ;Iデﾗヴ ;ﾐS デｴW O┘ﾐWヴ ふﾗヴ O┘ﾐWヴげゲ ヴWヮヴWゲWﾐデ;デｷ┗Wぶく  
 

7. FUNDING: The funding for this project is through the EIERA Missouri Brownfields Revolving Loan Fund from the 

U.S. Environmental Protection Agency (EPA); therefore, the contractor shall be responsible for necessary reports 

to satisfy the requirements of the granting agencies. The following requirements shall be applied to the current 

requirements of the RFP, and shall be followed as applicable.  

 

(A) Nondiscrimination in Employment - Bidders on this work will be required to comply with the 

President's Executive Order Number 11246. Requirements for bidders and contractors under this 

order are explained in the specifications.  

 

(B)  Davis-Bacon - The sub-recipient assures that it, as well as its sub-recipients if required by future 

OMB guidance, shall fully comply with said section in that all laborers and mechanics employed 

by contractors and subcontractors on projects funded directly by or assisted in whole or in part 

by and through the federal government shall be paid wages at rates not less than those prevailing 

on projects of a character similar in the locality as determined by the Secretary of Labor in 

accordance with subchapter IV of chapter 31 of title 40,. United States Code (Davis-Bacon Act). It 

is understood that the Secretary of Labor has the authority and functions set forth in 

Reorganization Plan Numbered 14 of 1950 (64 Stat. 1267; 5 U.S.C. App.) and section 3145 of title 40, 

United States Code, if applicable.   

 

(C) Non-segregated Facilities に The successful bidder will be required to submit a certification of 

Non-segregated Facilities and to notify prospective subcontractors of the requirement for such a 

certification where the subcontract exceeds $10,000. 

 

(D)  Equal Employment Opportunity - 41 CFR 6044 published April 7, 1978 and amended October 3, 1980, 

"Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity" 

(Executive Order 11246) (Notice) and Standard Federal Equal Employment Opportunity 

Construction Contract Specifications (Executive Order 11246) (Specifications), as applicable. 
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(E)  Debarment and Suspension - Executive Order 12549 - Debarment and Suspension establishes 

procedures which require EPA to deny any individual, organization, or unit of government the 

opportunity to participate in federally-assisted programs because of misconduct or poor 

performance. The General Services Administration (GSA) publication entitled "Lists of Parties 

Excluded from Federal Procurement or Non-procurement Programs" will identify those who are 

prohibited from the bidding process. Bidders are required to submit the certification included 

as Attachment F with their bid proposal, if applicable.  

 

(F)  Project Sign - A project sign must be prominently displayed at the construction site. This sign 

will be provided by the Owner. 

 

(G) Access to Construction Site and Contract Records - The contractor shall provide access to the 

project site and project records by the, Environmental Improvement and Energy Resources 

Authority, Missouri Department of Natural Resources, the EPA, the Comptroller General of the 

United States, or any of their duly authorized representatives to any books, documents, papers, 

and records of the contractor which are directly pertinent to that specific contract for the 

purpose of making audit, examination, excerpts, and transcriptions.  

 

(H)  Historical or Archaeological - Required by P.L. 93-291, if applicable.  

 

If during the course of construction evidence of deposits of historical or archaeological interest 

is found, the contractor shall cease operations affecting the find and shall notify the owner who 

shall notify the Missouri Department of Natural Resources and the Director, Division of Parks, 

P.O. Box 176, 1101 Riverside Dr., Jefferson City, Missouri 65102, Telephone (573) 751-2479. No 

further disturbances of the deposits shall ensue until the contractor has been notified by the 

owner to proceed. The owner will issue a notice to proceed only after the state official has 

surveyed the find and made a determination to the Missouri Department of Natural Resources 

and the owner. Compensation to the contractor, if any, for lost time or changes in construction 

to avoid the find, shall be determined in accordance with changed conditions or change order 

provisions of the specifications.  

 

(I)  Late Payment Clause - If the Owner fails to make payment thirty (30) days after receipt of the 

CONTRACTORS application for payment, in addition to other remedies available to the 

CONTRACTOR, then interest shall be added to each such payment in accordance with section 

34.057 RSMo. (Supp. 1991).  

 

(J)  Clean Air Act - The contractor shall comply with the Clean Air Act (42 U.S.C. 7506(C)), if applicable.  

 

(K)  Clean Water Act - The contractor shall comply with the Clean Water Act (33 U.S.C. 1368), if 

applicable.  

 

(L)  Contract Work Hours and Safety Standards Act - The contractor shall comply with Sections 103 

and 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 327-330) as 

supplemented by Department of Labor regulations (29 CFR part 5), if applicable. 

  

(M)  Energy Efficiency Requirements - The contractor shall comply with the mandatory standards and 

policies relating to energy efficiency which are contained in the State energy conservation plan 

issued in compliance with the Energy Policy and Conservation Act (P.L. 94-163, 89 Stat. 871). CFR 

31.36(i)(13), if applicable.  
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(N)  False Claims Act -- The contractor, as well as its subcontractors, if required by future OMB 

guidance, shall promptly refer to the State of Missouri or other appropriate Inspector General any 

credible evidence that a principal, employee, agent, contractor, sub-grantee, subcontractor or 

other person has submitted a false claim under the False Claims Act or has committed a criminal 

or civil violation of laws pertaining to fraud, conflict or interest, bribery, gratuity or similar 

misconduct involving those funds.  

 

(O)  Recycled Materials - In accordance with Section 6002 of the Resource Conservation and 

Recovery Act (RCRA) (U.S.C. 6962), preference shall be given to the procurement of specific 

products containing recycled materials identified in guidelines developed by the Environmental 

Protection Agency. Current guidelines are contained in 40 CFR 247-254.  

 

(P) Small Business Act - Prior to awarding contracts, the loan recipient and any contractor awarding 

subcontracts must take the following affirmative steps in accordance with Section 129 of Public 

Law 100-590, Small Business Administration Reauthorization and Amendment Act of 1988, if 

applicable: 

 

a. Placing Small Business in Rural Areas (SBRA) on solicitation lists; 

 

b. Ensuring that SBRAs are solicited whenever they are potential sources; 

 

c. Dividing total requirements, when economically feasible, into small tasks or quantities to 

permit maximum participation by SBRAs; 

 

d. Establishing delivery schedules, where the requirements of work will permit which 

would encourage participation by SBRAs; 

 

e. Utilizing the services of the Small Business Administration and the Minority Business 

Development Agency of the U.S. Department of Commerce, as appropriate. 

 

(Q)  Storm Water Permit - In accordance with 10 CSR 20-6.200(l)(A) and (1)(B)(7), if the proposed project 

disturbs one (1) contiguous surface acre or more of land, then a land disturbance permit to 

discharge storm water is required. If the owner's population is greater than ten thousand 

(10,000) or is located within an urbanized area and/or the design flow of the wastewater 

treatment plant is greater than or equal to 1 MGD, then storm water discharges should be 

included in the existing NPDES permit. In the first case, the owner must ensure that the storm 

water discharges are covered by their municipal separate storm sewer system (MS4) permit. In 

the second case, the owner should check with the appropriate Regional Office to ensure that 

storm water discharges are covered in the existing permit for the wastewater treatment plant. 

For further information, contact the Missouri Department of Natural Resources, Water 

Protection Program, Permits Section, P.O. Box 176, Jefferson City, Missouri 65102. Telephone: 

(573) 751-6825.  

 

(R) Employment of Unauthorized Aliens Prohibited - The contractor must comply with section 285.530 

RSMo. and, if required, future OMB guidance regarding employment of unauthorized aliens 

Prohibited. (See Attached Affidavit in Attachment D). 

 

Pursuant to §285.530.1, RSMo, the subrecipient assures that it, as well as its subrecipients if 

required by future OMB guidance, do not knowingly employ, hire for employment, or continue to 

employ an unauthorized alien to perform work within the State of Missouri, and shall affirm, by 

sworn affidavit and provision of documentation, its enrollment and participation in a federal work 
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authorization program with respect to the employees working in connection with the contracted 

services. Further, the subrecipient assures that it, as well as its subrecipients if required by future 

OMB guidance, shall sign an affidavit affirming that it does not knowingly employ any person who 

is an unauthorized alien in connection with the contracted services.  

 

In accordance with sections 285.525 to 285.550, RSMo a general contractor or subcontractor of 

any tier shall not be liable when such contractor or subcontractor contracts with its direct 

subcontractor who violates subsection 1 of section 285.530, RSMo if the contract binding the 

contractor and subcontractor affirmatively states that the direct subcontractor is not knowingly 

in violation of subsection 1 of section 285.530, RSMo and shall not henceforth be in such violation 

and the contractor or subcontractor receives a sworn affidavit under the penalty of perjury 

attesting to the fact that the direct subcontractor's employees are lawfully present in the United 

States.  

 

(S) Privity of Contract - Neither the Environmental Improvement and Energy Resources Authority 

nor its employees are or will be a party to the contract(s) at any tier.  

 

(T)  Geographical Preference Prohibited -40 CFR 31.36 (c)(2) prohibits the use of geographical 

preferences, if applicable. 

 

(U) Records Retention に The contractor and all sub-contractors shall retain all project related records for 

three years after final payment(s) and all other pending matters are closed. 

 

(V)  MBE/WBE に The following documents will need to be completed if applicable: Missouri State Revolving 

F┌ﾐS ;ﾐS “デ;デW Gヴ;ﾐデ わ Lﾗ;ﾐ Pヴﾗｪヴ;ﾏげ PヴﾗIWS┌ヴWゲ aﾗヴ IﾏヮﾉWﾏWﾐデ;デｷﾗﾐ ﾗa Mｷﾐﾗヴｷデ┞ B┌ゲｷﾐWゲゲ 
EﾐデWヴヮヴｷゲWっWﾗﾏWﾐげゲ B┌ゲｷﾐWゲゲ EﾐデWヴヮヴｷゲW ヴWケ┌ｷヴWﾏWﾐデゲ ;ﾐS デｴW Mｷﾐﾗヴｷデ┞ ;ﾐS WﾗﾏWﾐげゲ B┌ゲｷﾐWゲゲ 
Enterprise Utilization Worksheet. The contractor shall make and document a good faith effort to use 

MBEっWBEげゲ ;ﾐS aｷﾉﾉ ﾗ┌デ デｴW ヴWヮﾗヴデｷﾐｪ aﾗヴﾏゲ ;ゲ ;pplicable.  The goals are 10% MBE and 5% WBE. 

 

8.  CENTRAL CONTRACTOR REGISTRATION: In accordance with the Federal Funding Accountability Act of 2006, the 

contractor assures that it, as well as its subcontractor(s), shall register in the Central Contractor Registration 

(CCR) database at https://www.sam.gov/portal/public/SAM/, and maintain current registration at all times 

during the pendency of this contract.  In order to register in CCR, a valid Dun and Bradstreet Data Universal 

Numbering System (DUNS) Number is required.  See www.dnb.com 

 

9. INSURANCE REQUIREMENTS: Without limiting any of the other obligations or liabilities of the Contractor, the 

Contractor shall secure and maintain at its own cost and expense, throughout the duration of this Contract and 

until the work is completed and accepted by the Owner, insurance of such types and in such amounts as may be 

necessary to protect it and the interests of the Owner against all hazards or risks of loss as hereunder specified 

or which may arise out of the performance of the Contract Documents.  The form and limits of such insurance, 

together with the underwriter thereof in each case, are subject to approval by the Owner.  Regardless of such 

approval, it shall be the responsibility of the contractor to maintain adequate insurance coverage at all times 

during the term of the Contract.  Failure of the Contractor to maintain coverage shall not relieve it of any 

contractual responsibility or obligation or liability under the Contract Documents. 

 

The minimum coverage for the insurance referred to herein shall be in accordance with the requirements 

established below: 

 

 

 

 

https://www.sam.gov/portal/public/SAM/
http://www.dnb.com/
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A. WﾗヴﾆWヴゲげ CﾗﾏヮWﾐゲ;デｷﾗﾐ        Statutory 

 

  Eﾏヮﾉﾗ┞Wヴげゲ Lｷ;Hｷﾉｷデ┞          

  Bodily Injury by Accident       $100,000 Each Accident 

  Bodily Injury by Disease       $500,000 Policy Limit 

  Bodily Injury by Disease       $100,000 Each Employee 

 

B. Commercial General Liability Limits:  Bodily Injury and Property Damage 

 

Each Occurrence, including Products:     $1,000,000 

Personal & Advertising Injury      $1,000,000 

General Aggregate:        $2,000,000 

 

 

C. Automobile Liability Insurance:  Policy shall protect the Contractor against claims for bodily injury and/or 

property damage arising out of the ownership or use of any owned, hired, and/or non-owned vehicle:  

 

Bodily Injury Limits:    $1,000,000 for each person and $1,000,000 for each accident 

Property Damage Limits:   $1,000,000 for each accident 

       OR 

     $1,000,000 Combined Single Limits, including bodily injury and property damage 

 

 

D. Subcontracts: In case any or all of this work is sublet, the Contractor shall require the subcontractor to 

procure and maintain all insurance required in subparagraphs (A), (B) and (C) hereof and in like amounts.  

Contractor shall require any and all subcontractors with whom it enters into a contract to perform work on 

this project to protect the Owner through insurance against applicable hazards or risks and shall provide 

evidence of such insurance. 

 

E. Notice:  The Contractor and/or subcontractor shall furnish the Owner prior to beginning the work, 

satisfactory proof of carriage of all the insurance required by this contract, with the provision that policies 

shall not be canceled, modified or non-renewed without thirty (30) days written notice to the Owner. 

 

10. REPAIR OF DAMAGES: It is the responsibility of the Contractor to repair any damages incurred in the area that is 

directly related to the project.  When damages occur, the Owner is to be notified and shall inspect the repairs 

upon completion. 

 

11. SAFETY: Contractor shall comply with all applicable OSHA, State of Missouri Safety Regulations and comply with 

all construction safety requirements of local authorities having jurisdiction.  Contractor shall exercise all due 

caution to exclude the public from the work area and especially from contact with any hazardous materials.  

 

A project-ゲヮWIｷaｷI HW;ﾉデｴ ;ﾐS “;aWデ┞ Pﾉ;ﾐ ふHA“Pぶ ┘ｷﾉﾉ HW ヮヴWヮ;ヴWS H┞ デｴW Cﾗﾐデヴ;Iデﾗヴ デﾗ ｪﾗ┗Wヴﾐ デｴW Cﾗﾐデヴ;Iデﾗヴげゲ 
field work activities at the site. The Contractor will provide qualified staff with proper/required training to 

perform remediation activities.  The Owner reserves the right to ask Contractor for documentation of training.   

 

12. TRAINING AND CERTIFICATION REQUIREMENTS:  The Contractor must meet specific training requirements 

specified by State and Federal laws and regulations.  The Contractor shall remain responsible for compliance 

with these requirements through completion of the project.  The Site Safety Officer and field personnel must 

have appropriate health and safety training as specified in OSHA, 29 CFR 1910.120 (HAZWOPER).  Specific safety 

measures shall be clearly outlined in the project Health and Safety Plan. 
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Abatement procedures will require specific safety and air monitoring provisions to maintain worker safety and 

ensure public exposure risks are not introduced.  Abatement contractors should clearly demonstrate the ability 

to maintain a safe work environment prior to the selection process.  These provisions will be detailed in the 

ゲWﾉWIデWS Cﾗﾐデヴ;Iデﾗヴげゲ ゲｷデW-specific Health and Safety Plan; however, submitted bid documents should clearly 

SWﾏﾗﾐゲデヴ;デW デｴW Cﾗﾐデヴ;Iデﾗヴげゲ ;Hｷﾉｷデ┞ デﾗ ﾏ;ｷﾐデ;ｷﾐ ;ﾉﾉ ヴWケ┌ｷヴWS ゲ;aWデ┞ Iﾗﾐデヴﾗﾉゲく 

Abatement activities shall be managed in the field by properly trained personnel, as required under governing 

federal NESHAP and State of Missouri licensing, training, and accreditation programs. These include specific 

requirements for project design, abatement, and verification inspections and sampling.  Regulatory references 

and links to specific regulations and requirement are provided below: 

The National Emission Standard for Asbestos - 40 CFR Part 61, Subpart M (61.140 - 61.157) 

Missouri Air Conservation Law Sections 643.225 - 643.250 of the Revised Statues of Missouri 

643.225   643.228   643.230   643.232   643.235   643.237   643.240   643.242 643.245   643.250  

Missouri State Regulations 10 CSR 10-6.241 Asbestos Projects-Registration, Notification and Performance 

Requirements, and 10 CSR 10-6.250 Asbestos Abatement Projects - Certification, Accreditation and Business 

Exemption Requirements 

Specific training and licensing requirements are outlined below.  These requirements are not all inclusive.  It is the 

responsibility of the bidding Contractor to fully understand and maintain compliance with all training and licensing 

requirements throughout the duration of the project. 

 Missouri licensed asbestos abatement contractor (abatement/removal activities) 

 Missouri-certified asbestos inspector (additional characterization & clearance sampling) 

 Missouri-certified air sampling professionals 

 Missouri-certified asbestos project designer (as required for planning, RAP & design) 

 

Additional training and certifications will apply for LBP removals if performed.  These include specific State of 

Missouri requirements for project design, abatement, and verification inspections and sampling [19 CSR 30-70].  

This information is available for download at the following Missouri Department of Health and Senior Services 

link.   

13. SITE CLEANLINESS: The Contractor shall give special attention to keeping the work site clean and free from trash 

and debris.   

 

14. PERMITS: All permits necessary to complete the project shall be secured and paid for by the Contractor.  The 

Contractor shall give all notices and comply with all laws, ordinances and regulations bearing on the conduct of 

the work (as specified). 

 

15. SANITARY PROVISIONS: The Contractor shall provide and maintain in a neat and sanitary condition such 

accommodations for the use of his employees as may be necessary to comply with the regulations of the State 

Board of Health and any sanitary regulations of the community in which work is being performed.  Temporary 

toilets shall be provided as required. 

 

16. OTHER DELAYS: If the Contractor or his subcontractor experiences documented hindrances or delays which, in 

his opinion, are not usually to be expected in the performance of the work, and which affect the performance of 

the work, he may request a change in the agreement.  The Contractor shall be entitled to an extension of the 

time for contract completion, but such contract time of completion shall be extended no more than one day for 

each day of delay.  Any such agreement to modify or extend the time of contract completion shall be made in 

http://www.access.gpo.gov/nara/cfr/waisidx_02/40cfr61_02.html
http://www.moga.mo.gov/homestat.asp
http://www.moga.mo.gov/statutes/c600-699/6430000250.htm
http://www.moga.mo.gov/statutes/c600-699/6430000228.htm
http://www.moga.mo.gov/statutes/c600-699/6430000230.htm
http://www.moga.mo.gov/statutes/c600-699/6430000235.htm
http://www.moga.mo.gov/statutes/c600-699/6430000235.htm
http://www.moga.mo.gov/statutes/c600-699/6430000237.htm
http://www.moga.mo.gov/statutes/c600-699/6430000240.htm
http://www.moga.mo.gov/statutes/c600-699/6430000242.htm
http://www.moga.mo.gov/statutes/c600-699/6430000245.htm
http://www.moga.mo.gov/statutes/c600-699/6430000250.htm
http://www.sos.mo.gov/adrules/csr/current/10csr/10c10-6a.pdf
http://www.sos.mo.gov/adrules/csr/current/10csr/10c10-6a.pdf
http://www.sos.mo.gov/adrules/csr/current/10csr/10c10-6a.pdf
http://www.sos.mo.gov/adrules/csr/current/19csr/19c30-70.pdf
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writing by formal addendum to the contract. The time of application of liquidated damages shall not begin until 

after the amended date for contract/phase completion.  Such hindrances and delays may include, but not be 

limited to, acts or failures to act by other contractors employed by the Owner, fires, floods, labor disputes, 

epidemics, abnormal weather conditions, or acts of God.  

 

17. PUNCH LIST:  A list of incomplete items (typically referred to as ; さヮ┌ﾐIｴ ﾉｷゲデざぶ ┘ｷﾉﾉ HW ｷゲゲ┌WS ;デ “┌Hゲデ;ﾐデｷ;ﾉ 
CﾗﾏヮﾉWデｷﾗﾐ ヮヴﾗ┗ｷSWS デｴ;デ ﾐﾗ ｷﾐIﾗﾏヮﾉWデW ｷデWﾏ ┘ｷﾉﾉ ヮヴW┗Wﾐデ デｴW O┘ﾐWヴげゲ ┌ゲW ﾗa デｴW ゲヮ;IWっa;Iｷﾉｷデ┞ ;ゲ ｷデ ｷゲ ｷﾐデWﾐSWS 
デﾗ HW ┌ゲWSが ｷﾐIﾉ┌Sｷﾐｪ ﾉｷaW ゲ;aWデ┞ IﾗﾏヮﾗﾐWﾐデゲく  AaデWヴ “┌Hゲデ;ﾐデｷ;ﾉ CﾗﾏヮﾉWデｷﾗﾐ ;ﾐS ｷゲゲ┌;ﾐIW ﾗa デｴW さヮ┌ﾐIｴ ﾉｷゲデざが 
subsequently discovered items which are not complete, and/or in nonconformance with the Contract may be 

;SSWS デﾗ デｴW ﾉｷゲデ ┌ﾐデｷﾉ ゲ┌Iｴ デｷﾏW ;ゲ Fｷﾐ;ﾉ AIIWヮデ;ﾐIWく  P;┞ﾏWﾐデ ;ﾐSっﾗヴ W┝Iﾉ┌ゲｷﾗﾐ ﾗa ;ﾐ┞ ｷデWﾏ aヴﾗﾏ ; さヮ┌ﾐIｴ ﾉｷゲデざ 
shall not relieve the Contractor of the obligation to fulfill all requirements of the Contract.  All punch list items 

shall be completed within thirty (30) days of Final Acceptance by the Owner and prior to final payment.     

 

18. CHANGES IN WORK: The Owner, without giving notice to the surety and without invalidating this contract may 

make changes by altering, adding or deducting from the work with the contract sum being adjusted accordingly.  

All such work and any approved time extensions shall be added to the contract by Contract addendum.   Each 

contract change shall include all cost required to perform the work including all labor, material, equipment, 

overhead, profit, delays, disruptions or other miscellaneous expenses.  The Contractor shall provide a detailed 

cost breakdown for all changes in work to the Owner.  The percentage of overhead and profit shall not increase 

as a result of any change in work.   

 

19. PROTECTION OF WORK: The Contractor shall continuously maintain adequate protection of all his work from 

damage and shall protect from injury or loss arising in connection with the contract.  He shall make good any 

such damage, injury, or loss, except as such may be directly due to error in Contract documents. 

 

20. BASIS FOR AWARD:  Other factors that will be considered besides the lowest price are: 

 

A.  Quality of workmanship as represented by references;  

  

B. Capabilities to do required work; and 

 

C. Completion Date.   

 

The contract resulting from this solicitation will be awarded to that responsible offerer whose offer, conforming 

to the invitation is determined most advantageous to the Owner, price and other factors considered.  The 

offerer's proposal shall be in the form prescribed by this invitation and shall contain a response to each of the 

areas identified which affects the evaluation factors for an award. 

 

Exceptions to the bid may be considered if determined minor in nature and acceptaHﾉW デﾗ デｴW O┘ﾐWヴげゲ 

application.  All exceptions shall be noted on the attached "Affidavit of Compliance" form included as 

Attachment D. 

 

21. PAYMENT TERMS: The Bidder shall clearly state their prompt payment discount and net payment terms in the 

ゲヮ;IW ヮヴﾗ┗ｷSWS ﾗﾐ デｴW O┘ﾐWヴげゲ Bid Form or Proposal page.  If this section is not completed, the Owner will 

assume terms are net 30 days. 

 

22. PAYMENTS:   Progress payments will be made each month in the amount of 90 percent of the estimated value 

of the services provided at the job site during the previous calendar month, providing the work is reasonably 

complete.  The Owner will withhold 10 percent of the amount of each progress payment.  The last payment due 

for each contract will be paid by the Owner to the Contractor only after the project has received a Certificate of 

Completion from the MDNR/BVCP and the Contractor has furnished the Owner with an affidavit stating that all 
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persons, firms, or corporations who have furnished labor or materials, employed directly or indirectly in the 

work, have been paid in full.  The Owner shall rely on said affidavit at face value.  The Owner shall have the right 

to demand and receive from the Contractor an affidavit stating that payment in full has been made for all labor, 

services, and materials incorporated into the work, for the period of time for which the progress payment is due.  

The Contractor does hereby release, remise, and quit claim any and all rights he may enjoy to perfect any lien or 

any other type of statutory common law or equitable lien against this project. 

 

23. PAYMENTS WITHHELD:  The Owner may withhold or nullify in whole or part any payment to the Contractor to 

such extent as may be necessary to protect the Owner from loss on account of: 

 

A.  Defective work not remedied.  When a notice of noncompliance is issued on an item or items, corrective 

action shall be undertaken immediately.  Until corrective action is completed, no monies will be paid and no 

additional time will be allowed for correction of the item or items.  The cost of corrective action(s) shall be 

solely borne by the Contractor.  

 

B.   A reasonable doubt that the contract can be completed for the balance then unpaid. 

 

C. Failure of the Contractor to maintain satisfactory progress in accordance with the Contractors progress 

schedule. 

 

D. When the Owner is satisfied the Contractor has remedied the above ground(s) for withholding payment, 

payment shall be made for the amounts withheld.  

 

24. SUPERINTENDENT:  The Contractor shall keep on site, during progress of the work, a competent Superintendent 

satisfactory to the Owner.  The Superintendent shall represent the contractor in his absence and all direction 

given to him shall be as if given to the Contractor.  He shall carefully study and compare all drawings, 

specifications and other instruction and shall, at once, report to the Owner and its representatives any errors, 

inconsistency or omission which he may discover.  The Superintendent shall not be changed except for good 

cause, and with the consent of the Owner.   Within ten (10) calendar days of the Notice of Award, the contractor 

shall provide the name and qualifications of the Superintendent to the Owner.  

 

25. DAILY CONSTRUCTION REPORTS:  The Contractor shall maintain a daily construction report recording the 

following information concerning events at the site; and submit a duplicate copy to the Owner at a weekly 

interval: 

 

1.  List of Subcontractors at the site 

2.  Approximate count of personnel at the site 

3.  Accident and unusual events 

4.  Meetings and significant decisions 

5.  Stoppages, delays, shortages or losses 

6.  Orders and requests of governing authorities 

7.  Change Orders received, implemented  

8.  Services connected, disconnected 

 

26. PROGRESS SCHEDULE:  Within ten (10) calendar days after receipt of Notice of Award, the Contractor shall 

submit to the Owner for approval, a progress schedule in reproducible form utilizing a critical path method or 

other similar schedule, showing the rate of progress he agrees to maintain and the order in which he proposes 

to carry out various phases of work in order to attain the completion date as required by the Contract.  

Particular attention shall be devoted to those elements to be performed in the early stages of the effort to 

preclude overstatement that would result in an imbalance in payments and exceed the value of work 

performed.  Work elements shall be limited to those tasks, which will indicate the progress of the work and 
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┘ｴｷIｴが ﾏ;┞ HW ヴW;Sｷﾉ┞ ｷSWﾐデｷaｷWS ;ﾐS ﾏW;ゲ┌ヴWS H┞ ヮWヴゲﾗﾐﾐWﾉ ﾏﾗﾐｷデﾗヴｷﾐｪ デｴW Iﾗﾐデヴ;Iデﾗヴげゲ ヮヴﾗｪヴWゲゲく Nﾗヴﾏ;ﾉﾉ┞ デｴW 
percentage factors of each work element should be related to the total value of the contract. No work shall 

begin without the Ownerげゲ ヴW┗ｷW┘っ;pproval of the progress schedule. 

 

27. MISUNDERSTANDINGS:  No consideration will be granted for any alleged misunderstanding of the material to 

be furnished or work to be done, it being understood that the submission of a proposal and the entering into a 

contract is an agreement with all the items and conditions referred to herein. 

 

28. ASSIGNED WORK AREAS:  The Contractor shall be responsible to work in only the assigned work areas and only 

park at the designated areas. 

 

29. SPECIFICATION AND PLAN VARIANCE:  If the Contractor observes that the specifications and plans are at a 

variance therewith, he shall promptly notify the Owner in writing and any necessary changes shall be adjusted.  

If the Contractor performs any work contrary to such law, ordinance, rules and regulations, and does not comply 

with the aforesaid procedure, he shall bear all cost incident to such violation. 

 

30. COORDINATION AND PRECONSTRUCTION MEETING:  Representatives of the Contractor shall attend a 

coordination meeting at a time and date decided by the Owner to discuss matters relative to the execution of 

this project.  The Contractor's representative shall attend additional meetings thereafter as required by the 

Owner in order to expedite the work.  These meetings shall be held at a place designated by the Owner.  
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INVITATION FOR BID 

SPECIFICATIONS 
 

SCOPE OF PROJECT: Contractor shall provide all labor, materials, equipment, supplies, taxes, insurance, fuels, permits, 

and any and all other items necessary to complete the work, the removal of materials, and disposal of materials and 

related work, as specified herein.  Contractor shall complete all work. 

 

1. SCHEDULE:  The Contractor will be required to commence work under this contract within ten (10) calendar days 

after receipt of the Notice to Proceed.  Work will be required to be completed by March 31, 2016. 

 

The Contractor is required to provide a sufficient work force and construction management so that no time 

extension will be granted for delay of contract award, weather conditions, utility conflicts, or Contractor scheduling 

of equipment or construction progress.  

 

2. SPECIFICATIONS: All work shall be accomplished in accordance with this Scope of Work and the Specifications 

contained or referenced herein and in accordance with all local, state, and federal rules, laws, and regulations. 

 

As mentioned, the 701 3rd Street, Boonville, Missouri property is enrolled the Missouri Department of Natural 

Resources Brownfields/Voluntary Cleanup Program (MDNR/BVCP).  The MDNR/BVCP Project Manager is Ms. 

CｴヴｷゲデｷﾐW OげKWefe.  The site cleanup goal under the MDNR/BVCP is for unrestricted use; therefor, cleanup activities 

have been planned to accomplish that goal. 

 

The selected contractor must be currently licensed in Missouri as an Asbestos Abatement Contractor.  Additionally, 

on site workers must be currently licensed by the State of Missouri as Asbestos Workers.  A copy of the compan┞げゲ 
Asbestos Contractor certification must be submitted with the bid.  Additionally, prior to commencing any site work, 

the remedial contractor must submit copies of their Asbestos Contractor Certifications to the MDNR/BVCP Project 

Manager. 

 

Contractor must acquire and all permits and submit all notifications necessary to complete this project. 

 

Contractor must submit Asbestos Project Notifications to the State of Missouri and must also complete and submit 

Asbestos Project Post-Abatement Reports.   

 

Clearance air sampling activities for asbestos must be conducted by a third party contractor hired by the 

remediation contractor.  Photographs of the sandblasting booth and baghouse unit (and surrounding area) are 

required following completion of cleanup activities.  These photographs must be submitted with the Remediation 

Action Final Report.   

 

Following completion of cleanup activities, in areas of the building where cleanup activities have resulted in building 

openings (baghouse filtering unit, etc.), the contractor will be responsible for securing the building and sealing it to 

the outside environment.  This should be accomplished by using hard/rigid materials (plywood or equivalent).  The 

manner in which the building is secured must be approved by the Owner.   

 

Copies of all permits, notification documents, sampling and analysis results, and disposal documents must be 

provided to the Owner.  All of these documents are required to be submitted as part of the Remedial Action Final 

Cleanup Report, which the contractor must prepare.   

 

A ┗ｷゲ┌;ﾉ ｷﾐゲヮWIデｷﾗﾐ ﾗa デｴW ヴWﾏWSｷ;デWS ;ヴW;ゲ ┘ｷﾉﾉ HW IﾗﾏヮﾉWデWS H┞ デｴW O┘ﾐWヴげゲ ヴWヮヴWゲWﾐデ;デｷ┗W デﾗ ;ヮヮヴﾗ┗W IﾗﾏヮﾉWデｷﾗﾐく 
 



 

Page 18 of 20 

 

 

3. REMEDIAL ACTION PLAN: The Remedial Action Plan (RAP) written for the site cleanup is included as Attachment B, 

and is considered part of the bid document.  The RAP shall be used for the basis of the bid and the required clean up 

protocol.  Specific to this bid, is the abatement/cleanup of asbestos containing materials at the site.  The bid form 

with this bid document contains the estimated quantities of materials to be addressed during the cleanup activities.  

The quantities listed are estimates.  The Owner will not guarantee any amount of work related to the contract.  The 

contractor will be paid for quantities actually constructed or performed as determined by field measurement agreed 

┌ヮﾗﾐ H┞ デｴW Cﾗﾐデヴ;Iデﾗヴ ;ﾐS デｴW O┘ﾐWヴ ふﾗヴ O┘ﾐWヴげゲ ヴWヮヴWゲWﾐデ;デｷ┗Wぶく  PﾉW;ゲW ﾐﾗデW デｴ;デ デｴW ゲｷデWげゲ RAP a┌ヴデｴWヴ SWデ;ｷﾉゲ 
the materials/items to be addressed during the cleanup activities.  Additionally, the RAP details confirmation 

sampling associated with the cleanup.  The remedial contractor will be responsible for all of the required 

confirmation sampling associated with the cleanup.  Cost associated with the confirmation sampling should be 

incorporated into costs for the cleanup.   

 

Any changes to the RAP and cleanup protocol must be approved by the Owner, Environmental Improvement and 

Energy Resources Authority (EIERA), and MDNR/BVCP Project Manager, prior to commencing site work.     

 

4. HEALTH AND SAFETY PLAN:  The remedial contractor must prepare and submit a project-specific Health and Safety 

Plan to the Owner and MDNR/BVCP for approval prior to commencing any site work.   

 

5. QAPP: The remedial contractor must prepare and submit a site specific Quality Assurance Project Plan (QAPP) to the 

Owner and to MDNR/BVCP for approval prior to commencing any site work. 

 

6. REMEDIAL ACTION FINAL REPORT: The selected remedial contractor will be required to prepare and submit a 

Remedial Action Final Report to the MDNR/BVCP for approval.  The Remedial Action Final Report will document all 

site cleanup activities, disposal quantities, and sample results. This task will not be considered complete until 

MDNR/BVCP has no further technical comments concerning the report.  Upon completion, the contractor shall 

provide two copies of the report to MDNR and three copies to the Owner.   

 

7. DISCOVERY OF HAZARDOUS MATERIALS: In the event previously unknown hazardous materials are discovered by 

the Contractor, the Contractor shall immediately suspend work in the specific location of the hazardous material and 

immediately notify the Owner.  
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KEMPER MILITARY SCHOOL ADMINISTRATION BUILDING SITE CLEANUP 

BID FORM – PROPOSAL 
 

SUBMITTED BY______________________ 
Company Name 
 
Pursuant to and in accordance with the above stated Invitation for Bid, the undersigned hereby declares that they have 
examined the bid documents and specifications for the item(s) listed below. 
The undersigned proposes and agrees, if their Bid is accepted to furnish the item(s) submitted below, including delivery to 
the Owner in accordance with the delivery schedule indicated below and according to the prices products/services 
information submitted. 

Item 
Number Description Unit 

Estimated 
Quantity Unit Price 

Extended 
Amount 
(Total) 

BASE BID ITEMS 

 ASBESTOS-CONTAINING MATERIALS 

1 
9” x 9” Vinyl Tile – Brown. 1st Floor – South Hall – 
Mail Room. Sq. ft. 54 $ $ 

2 
9” x 9” Vinyl tile/Mastic – Brown/Tan. 1st Floor – East 
Hall – North of East Main Entry Sq. ft. 200 $ $ 

3 
9” x 9” Vinyl Tile – Tan. 1st Floor – East Hall – North 
of Main Entry Sq. ft.  135 $ $ 

4 
Various Sized Vinyl Tile – MultiColor. 1st Floor – North 
Hall-Two Rooms East of Library Sq ft. 600 $ $ 

5 
9” x 9” Vinyl tile – MultiColor. 1st Floor – North Hall - 
Library Sq. ft. 1,900 $ $ 

6 
Pipe Insulation Wrap.  Basement – North and South 
Portions L. Ft. 635 $ $ 

7 
Pipe Joint Insulation.  Basement – North and South 
Portions 

Lump 
sum 

46 mudded 
joints        X $ 

8 
Vinyl Sheet Floor Covering – Tan/Pebble. 1st Floor – 
North Hall and Basement/North Hall Stairway Entry Sq. ft.  420 $ $ 

9 
9” x 9” Vinyl tile – Brown.  1st Floor – South Hall – 
Central Room Sq. ft. 130 $ $ 

10 
Vinyl Tile Mastic – Red/Black. 1st Floor – South Hall – 
Next to Southwest Entry Sq. ft. 4 $ $ 
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Item 
Number Description Unit 

Estimated 
Quantity Unit Price 

Extended 
Amount 
(Total) 

11 
Various Sized Vinyl Tile/Mastic – MuliColor.  2nd Floor 
– Halls/Rooms/Stairways Sq. ft.  9,700 $ $ 

12 
Various Sized Vinyl Tile – MultiColor.  3rd Floor – 
Halls/Rooms/Stairways Sq. ft. 10,100 $ $ 

 

Notes: 

Please note that the site’s Remedial Action Plan further details the materials/items to be addressed during the cleanup 
activities.  Additionally, the Remedial Action Plan details confirmation sampling associated with the cleanup.  Cost associated 
with the confirmation sampling should be incorporated into the rates/costs listed in the table above.   
 
 

 
 

 

 

 

 

 

 

REMEDIAL ACTION FINAL REPORT 

14 
Project Health & Safety Plan, QAPP and any other 
items necessary to finalize plan per MDNR/BVCP Unit 1 $ $ 

15 
Field Mobilization/Demobilization, Regulatory 
Notifications & Permitting Unit 1 $ $ 

16 Preparation of the Remedial Action Final Report Unit 1 $ $ 

Base Bid Item Total  $ 



 

 

 

 

STATEMENT OF BIDDER’S QUALIFICATIONS 
For the 

Environmental Remediation at the 
Former Kemper Military School Administration Building 

701 3rd Street, Boonville, Missouri   
 

*(This form shall be completed and submitted with the project bid)* 
All questions must be answered and the data given must be clear and comprehensive. This 
statement must be notarized. If necessary, questions may be answered on separate attached 
sheets. The bidder may submit any additional information he so desires. 
 
1. Name of bidder___________________________________________________________ 
 
2. Permanent main office address______________________________________________ 
 
3. When organized__________________________________________________________ 
 
4. If a corporation, where incorporated __________________________________________ 
 
5. How many years have you been engaged in construction under your present firm name 
or trade name? __________________________________________________________ 
 
6. Experience and Qualifications.  Summarize experience with similar petroleum and LBP 
abatement projects over the last year or four projects whichever is less.  Include specific details 
regarding previous work performed under EPA Brownfields and the Missouri B/VCP Programs.  
Attach abbreviated resumes for the proposed Contract Manager and Superintendent on site.   
_________________________________________________________________________ 
 
7. List the more important contracts recently completed by you, stating approximate gross 
cost for each, and the month and year completed. ______________________________ 
_______________________________________________________________________ 
8. Contracts on hand: (Schedule these, showing gross amount of each contract and the 
respective anticipated dates of completion.) __________________________________ 
_______________________________________________________________________ 
9. Have you ever failed to complete any work awarded to you? If so, where and why? 
_______________________________________________________________________ 
_______________________________________________________________________ 
10. Have you in the last five years ever been required to pay liquidated damages on any 
contract awarded to you? If so, where and why? _______________________________ 
______________________________________________________________________ 
11. Have you ever defaulted on a contract? If so, where and why? ____________________ 
________________________________________________________________________ 
12. Has your firm ever engaged in litigation for the settlement of claims or disputes arising 
out of a construction contract? If so, give particulars. ____________________________ 
________________________________________________________________________ 
13. List your major equipment available for this Public Works Project. __________________ 
 

14. To what extent would you expect to employ subcontractors? (Subcontractor Form 
Required) _____________________________________________________________ 
 
15. Give bank reference.______________________________________________________ 



 

 

 

 

 
18. Will you, upon request, fill out a detailed financial statement and furnish any other 
information that may be required by the Boonslick Community Development Corporation? 
_____________________________________________________ 
 
19. The undersigned hereby authorizes and requests any person, firm, or corporation to 
furnish any information requested by the Boonslick Community Development Corporation, in 
verification of the recitals comprising this Statement of Bidder’s Qualifications. 
 
Dated at ________________________ this _____________ day of ________________, 
20____. 
 
Name of Bidder ________________________________ 
By ________________________________ 
Title________________________________ 
State of ____________________ ) 
) 
County of __________________ ) 
___________________________________, being duly sworn, deposes and says that he is 
________________________________________________________________________ of 
(TITLE) 
_________________________________________________________________________ 
and that the answers to the foregoing questions and all statements therein contained are true 
and correct. Subscribed and sworn before me this _______ day of _________________, 
20_____. 
________________________________ 
Notary Public My commission expires: _______________________ 
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Seagull Environmental Technologies, Inc.

121 NE 72nd Street

Gladstone, Missouri 64118

www.seagullenvirotech.com

February 18, 2015

Ms. Kristin Allan Tipton

Development Director

Environmental Improvement and Energy Resources Authority

P.O. Box 744

Jefferson City, Missouri 65102

Subject: Analysis of Brownfields Cleanup Alternatives

Kemper Military School - Administration Building Site, Boonville, Missouri

Missouri Brownfields Revolving Loan Fund Support Contract

Dear Ms. Allan Tipton:

Seagull Environmental Technologies, Inc. (Seagull) is submitting the attached Analysis of Brownfields 

Cleanup Alternatives (ABCA) report for the Kemper Military School - Administration Building site in 

Boonville, Missouri.  If you have any questions or comments, please contact the project manager at (913) 

220-5887.

Sincerely,

Jeff Pritchard, CHMM

Senior Environmental Scientist

Enclosures

ATTACHMENT A
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Prepared By:
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1.0 INTRODUCTION

Seagull Environmental Technologies, Inc. (Seagull) was tasked by the Environmental Improvement and 

Energy Resources Authority (EIERA), under the Missouri Brownfields Revolving Loan Support Contract,

to complete an Analysis of Brownfields Cleanup Alternatives (ABCA) report for the Kemper Military 

School - Administration Building site in Boonville, Missouri.  This ABCA report examines alternatives for 

cleanup of asbestos-containing materials (ACM), including preliminary cost estimates.

2.0 SITE LOCATION AND DESCRIPTION

The site is a three-story, approximately 60,364-square-foot (ft2) building on a 46.65-acre parcel of land at 

the former Kemper Military School.  The physical address for the property is 701 3rd Street, Boonville, 

Missouri (see Appendix A Figure 1). The Kemper Military School Administration Building is located in 

the northeast ¼ of Section 35, Township 49 North, and Range 17 West.  The coordinates for the 

approximate center of the subject property are 38.9715 degrees north latitude and 92.7463 degrees west 

longitude.  The Administration Building consists of the original school building, referred to as the east 

hall, and a north and south hall (see Appendix A, Figure 2).  The north and south halls surround a concrete 

courtyard.  

Historical information obtained for the site indicates that the original school building (east hall) was 

constructed in 1844.  The timeframe for construction of the north and south halls is unclear; however, 

historical documents indicate they have been in place since at least the early 1900s.  Review of historic 

documents has identified the site in its current condition since 1910.  Since its development, the subject 

property was always operated as a school and was occupied until approximately 2001.

3.0 POTENTIAL CLEANUP ALTERNATIVES

The overall goal of any Brownfields cleanup action is to address any environmental conditions preventing 

or impeding the preferred type of site redevelopment, and to do so in a manner protective of human health 

and the environment.  Due to the dilapidated condition of the building, current plans are to demolish the 

building. 

Brownfields cleanup alternatives were evaluated for the site to address ACM identified in past 

environmental assessments/inspections. Seagull completed a Phase I Environmental Site Assessment 

(ESA) for the site in October 2014 (Seagull 2014).  As part of that Phase I ESA, Seagull completed an 

asbestos inspection for the site, which involved visually confirming the presence/quantity of previously 
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identified ACM, as well as sampling other materials suspected to contain asbestos.  The Phase I ESA also 

identified the presence of household hazardous waste (HHW), consisting of mercury-containing 

thermostats, fluorescent light bulbs (potentially containing mercury), and electrical ballasts (potentially

containing polychlorinated biphenyls [PCB]).  

The purpose of the ABCA is to present viable cleanup alternatives based on site-specific conditions, 

technical feasibility, and preliminary cost evaluations.  The following sections describe Brownfields 

cleanup alternatives for addressing the ACM, including a “No Action” alternative. Following the 

description, each alternative is evaluated in terms of its effectiveness, implementability, and cost.

The effectiveness of an alternative refers to its ability to meet the objectives of the Brownfields cleanup.  

Specific criteria used to assess the effectiveness of an alternative include the following:

‚ Overall protection of public health and the environment

‚ Compliance with applicable or relevant and appropriate requirements (ARAR) and other criteria, 

advisories, and guidance 

‚ Long-term effectiveness (includes resilience to impacts associated with natural disasters, climate 

change, etc.); specific effects of climate change evaluated for the site were for increased/decreased 

temperatures and precipitation, as well as extreme weather events (e.g., storms of unusual 

intensity, increased frequency and intensity of localized flooding events)

‚ Reduction of toxicity, mobility, or volume through treatment/removal

‚ Short-term effectiveness.

The implementability criteria address the technical and administrative feasibility of implementing an 

alternative, and the availability of various services and materials required during its implementation.  

Specific criteria used to assess implementability of an alternative include:

‚ Technical feasibility

‚ Administrative feasibility

‚ Availability of services and materials

‚ State acceptance

‚ Community acceptance.
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Each alternative is evaluated to determine its estimated cost.  The evaluations compare each alternative’s 

direct capital costs, which include equipment, services, and contingency allowances.  The purpose of 

evaluating each alternative is to determine its advantages and disadvantages relative to the other 

alternatives in order to identify key tradeoffs that would affect selection of the preferred alternative.

3.1 EVALUATED CONTAMINATION

Contaminants and environmental issues evaluated as part of this ABCA include ACM. The sections below 

discuss contaminants/materials identified in the 2014 Phase I ESA and asbestos inspection completed for 

the site.  It should be noted that lead-based paint (LBP) and HHW have been identified at the site.  

However, those materials are not evaluated in this ABCA because Brownfields-funded cleanup activities 

are not planned to address them.  Site photographs are included as Appendix B.

3.1.1 Asbestos-Containing Materials

During the 2014 asbestos inspection, 43 bulk samples of building materials were collected for laboratory 

analysis of asbestos.  The 2014 asbestos inspection also included visual confirmation of building materials 

determined to be ACM during an asbestos inspection completed by the Gehm Corporation in 2013.  In 

addition, Seagull conducted a site visit on February 2, 2015, to confirm quantities of ACM.  Based on that 

site visit, some of the quantities of ACM were revised from totals listed in previous site reports. In all, five 

materials associated with the site have been determined to contain asbestos.  Those materials are vinyl floor 

tile (three sizes:  9-inch by 9-inch, 1-inch by 9-inch, and 9-inch by 24-inch), vinyl floor tile mastic, thermal 

system insulation (TSI) and their associated mudded joints, and vinyl sheet flooring.  Those materials 

contained asbestos (chrysotile) at concentrations ranging from 2 to 70 percent (%).  The U.S. 

Environmental Protection Agency (EPA) defines ACM as any material containing asbestos at a 

concentration above 1%.  Table 1 summarizes the materials determined to contain asbestos during the 

inspection, as well as materials identified as ACM during previous assessments.  Figures 3A through 3D in 

Appendix A show the locations of ACM. 
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TABLE 1

ASBESTOS-CONTAINING MATERIALS

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE

BOONVILLE, MISSOURI

Material Location
Estimated 

Quantity
Asbestos Result (%) Map ID*

9”x 9” Vinyl Tile –

Brown

1st Floor - South Hall - Mail 

Room
54 ft2 Tile – 8% Chrysotile

Mastic – No Asbestos Present
3

9”x 9” Vinyl 

Tile/Mastic –

Brown/Tan

1st Floor - East Hall - North 

of East Main Entry
200 ft2 Tile – 12% Chrysotile

Mastic – 2% Chrysotile
2

9”x 9” Vinyl Tile –

Tan

1st Floor - East Hall - North 

of East Main Entry
135 ft2 Tile – 8% Chrysotile

Mastic – No Asbestos Present
1

Various Sized Vinyl 

Tile - Multi-Color

1st Floor - North Hall - Two

Rooms East of Library 
600 ft2 Tile – 12% Chrysotile

Mastic – No Asbestos Present
7

9”x 9” Vinyl Tile –

Multi-Color

1st Floor - North Hall -

Library
1,900 ft2 Tile – 10% Chrysotile

Mastic – No Asbestos Present
6

Pipe Insulation Wrap
Basement – North and South 

Portions
635 lf Up to 25% Chrysotile

Multiple 

Locations 

on Map

Pipe Joint Insulation
Basement – North and South 

Portions

46 mudded 

joints
Up to 70% Chrysotile

Multiple 

Locations 

on Map

Vinyl Sheet Floor 

Covering – Tan/Pebble

1st floor - North Hall and 

Basement/North Hall 

Stairway Entry

420 ft2 25% Chrysotile 5

9”x 9” Vinyl Tile –

Brown

1st Floor - South Hall -

Central Room
130 ft2 Tile – 8% Chrysotile

Mastic – No Asbestos Present
8

Vinyl Tile Mastic –

Red/Black

1st Floor - South Hall - Next 

to Southwest Entry
4 ft2 Tile – No Asbestos Present 

Mastic – 3% Chrysotile
4

Various Sized Vinyl 

Tile/Mastic - Multi-

Color

2nd Floor -

Halls/Rooms/Stairways
9,700 ft2 Tile – 8% Chrysotile

Mastic – 3% Chrysotile

Throughout 

2nd Floor

Various Sized Vinyl 

Tile - Multi-Color

3rd Floor -

Halls/Rooms/Stairways
10,100 ft2 Tile – 8% Chrysotile

Mastic – No Asbestos Present

Throughout 

3rd Floor

Notes:

*  Locations of ACM are depicted on Figures 3A through 3D in Appendix A of this report.   

” Inch

% Percent

ACM Asbestos-containing material

ft2 Square feet

lf Linear feet
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3.1.2 Lead-Based Paint

A LBP survey was not conducted as part of the 2014 Phase I ESA; however, the Gehm Corporation 

completed a LBP inspection in 2013. That inspection identified LBP on interior and exterior components 

associated with the site building.  Lead concentrations on those components ranged from 55.7 to 52,300 

parts per million (ppm) (The Gehm Corporation 2013).  Interior and exterior components associated with 

the site building determined to contain LBP consisted of walls throughout the building and exterior wood 

window frames.  Volumes/areas of materials containing LBP were not provided in the report.  Because 

future plans for the building involve its demolition, no remediation or special handling is required.  The 

building materials containing LBP can be demolished and disposed of as non-hazardous demolition waste.

3.1.3 Household Hazardous Waste

A HHW survey of the site building was completed during the 2014 Phase I ESA. That survey was 

conducted to quantify items/materials inside the building potentially containing hazardous materials. This 

survey included, but was not limited to, the following types of materials:  fluorescent light bulbs 

(containing mercury), electrical ballasts (potentially containing PCBs), and mercury-containing 

thermostats. Table 2 summarizes the HHW identified at the site.  This ABCA does not address

removal/disposal options for the identified HHW, because it is anticipated that those materials will be 

handled by a demolition contractor prior to demolition of the building.  

TABLE 2

HOUSEHOLD HAZARDOUS WASTE

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE

BOONVILLE, MISSOURI

Material Location Approximate Quantity

Fluorescent Bulbs Throughout Building 350

Electrical Ballasts Throughout Building 200

Mercury-Containing Thermostats Throughout Building 2

3.2 EVALUATION OF CLEANUP ALTERNATIVES

Evaluation of cleanup alternatives includes two options for ACM.  As previously stated, no evaluation has 

been made for LBP, because no special cleanup considerations are required regarding demolition of the 

building. Additionally, no evaluation has been made for HHW, because it is anticipated that a demolition 

contractor will remove/dispose of those items prior to the building's demolition.  No Brownfields-funded 
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cleanup activities are planned to be conducted to address LBP or HHW.  Evaluations have been developed 

with specific consideration to the Missouri Department of Natural Resources (MDNR)

Brownfields/Voluntary Cleanup Program (BVCP) procedural requirements and Missouri Risk-Based 

Corrective Action (MRBCA) technical guidance.  This consideration was made because cleanup projects 

implemented with EPA Brownfields Cleanup funding generally require participation in a state voluntary 

cleanup program (or equivalent).  For reference, fees associated with enrollment into the MDNR BVCP 

include a $200 application fee and refundable oversight deposit of $5,000.

3.2.1 Asbestos-Containing Materials

For ACM, two options were evaluated: (1) no action, and (2) proper abatement.

Alternative 1:  No Action 

Alternative 1 (no action) would consist of leaving ACM in place at the site.  

Effectiveness

This alternative would not be effective regarding demolition of the site building that contains ACM. In 

accordance with National Emissions Standards for Hazardous Air Pollutants (NESHAP) regulations,

demolition of the Administration Building cannot be conducted prior to proper abatement; therefore, site 

redevelopment could not occur.  This alternative would also be ineffective in achieving the goal of 

reduction of health risks.  

Implementation

Korngogpvcvkqp"qh"vjku"cnvgtpcvkxg"ku"uvtckijvhqtyctf"｠"vjg"CEO"ku"nghv"kp"rnceg0""Demolition of the 

Administration Building could not be conducted prior to abatement. 

Cost

This alternative would not involve any direct costs.

Alternative 2:  Abatement of Asbestos-Containing Material 

Alternative 2 would involve proper abatement of the ACM identified at the site, which includes vinyl floor 

tile (three sizes:  9-inch by 9-inch, 1-inch by 9-inch, and 9-inch by 24-inch), vinyl floor tile mastic, TSI and 

their associated mudded joints, and vinyl sheet flooring. Abatement would be conducted in accordance 

with applicable local, state, and federal regulations by a registered asbestos abatement contractor.

Regulatory clearance would be obtained through successful implementation of a pre-approved Remedial 
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Action Plan (RAP) and pre/post-abatement inspections. The collection of indoor air samples for clearance 

purposes will not be required, because the building will not be reoccupied.  

Effectiveness

If all of the identified ACM was removed, then Alternative 2 would be most effective in removing the risk 

to human health posed by the ACM.  In addition, full abatement would allow for redevelopment of the site 

without restrictions concerning disturbance of ACM.

Implementation

Abatement would be conducted in accordance with applicable local, state, and federal regulations by a

registered asbestos abatement contractor.  ACM identified at the site includes approximately 12,919 ft2 of 

vinyl floor tile, 9,900 ft2 of vinyl floor tile/mastic, 4 ft2 of tile mastic, 635 linear feet of TSI on pipe runs, 46

TSI mudded joints on pipe runs, and 420 ft2 of vinyl sheet flooring.  Full abatement would include 

complete removal of those materials.

Cost

Estimated abatement costs were gathered from local vendors.  Costs per linear foot and ft2 are provided and 

include removal and disposal costs.  Table 3 below summarizes the abatement costs.  

TABLE 3

ACM ABATEMENT COSTS

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE

BOONVILLE, MISSOURI

Material Location

Estimated 

Quantity Cost/Unit Total Cost

Vinyl Floor Tile Throughout Building 12,919 ft2 $2/ft2 $25,838

Vinyl Floor Tile/Mastic
Throughout Building

(1st and 2nd Floors)
9,900 ft2 $3/ft2 $29,700

Vinyl Floor Tile Mastic 1st Floor Closet 4 ft2 $3/ft2 $12

TSI Pipe Insulation Basement 635 lf $20 lf $12,700

TSI Mudded Joints Basement 46 $20/each $920

Vinyl Sheet Flooring 1st floor/Basement 420 ft2 $2/ft2 $840

Total ACM Abatement Cost $70,010

Notes:

ACM Asbestos-containing material

ft2 Square feet

lf Linear feet

TSI Thermal system insulation
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Total abatement cost for all of the ACM is estimated at $70,010.  Additional costs to be considered include 

preparation of a Final Cleanup Report.  Estimated cost for the Final Cleanup Report is $2,500.

3.3 RECOMMENDED CLEANUP ALTERNATIVES

Asbestos-Containing Material

Alternative 2 – abatement of ACM – is the recommended cleanup alternative for ACM identified at the 

site.  Future plans at the site include demolition of the site building.  Therefore, removal of all of the 

identified ACM would be required prior to demolition.  

3.3.1 Total Cleanup Cost

Based on the recommended cleanup alternatives for ACM, the estimated total cleanup cost is $77,710,

which includes costs for site enrollment in the MDNR BVCP and preparation of a Final Cleanup Report.

Specifically, full abatement of the ACM is estimated at $70,010. Site enrollment fees into the MDNR 

BVCP program are $5,200, while cost for preparation of a Final Cleanup Report is $2,500.  Table 4 

summarizes the discussed costs.

TABLE 4

SUMMARY OF COSTS

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE

BOONVILLE, MISSOURI

Contaminant/Material Recommended Alternative Action – Cost Total Cost

ACM Alternative 2 – Abatement Abatement – $70,010 $70,010

MDNR Brownfields/Voluntary Cleanup Program Fees $5,200

Final Cleanup Report $2,500

TOTAL CLEANUP COST - $77,710

Notes:

ACM Asbestos-containing materials

MDNR Missouri Department of Natural Resources
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Site Location

Figure 1
Site Location Map

Date: September 2014 Project No: MOESA023EA2

Kemper Military School - Administration Building Site

701 3rd Street

Boonville, Missouri

Source: USGS Boonville, MO 7.5 Minute Topo Quad, 1979
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Figure 2
Site Layout Map

Date: February 2015 Project No: EIERA0003TA

Kemper Military Administration Building ABCA/RAP
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Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

1 

Brandon Jones 

Photograph of the front of the Kemper Military School – 

Administration Building site. 

Northwest 9/11/2014 

1 

Cosmo Canacari 

Photograph of a sign indicating hazardous asbestos-

containing (ACM) materials are present in the basement. 

Northwest 9/11/2014 

2 

Kemper Military School – Administration Building Site 

 Boonville , Missouri 

Seagull Project No. EIERA0003TA 



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

2 

Cosmo Canacari 

Photograph of asbestos-containing pipe insulation in the 

basement.  The insulation had been wrapped with Duct 

Tape. 

West 9/11/2014 

3 

Cosmo Canacari 

Photograph of asbestos-containing pipe insulation in the 

basement.  The insulation had been wrapped with Duct 

Tape. 

 

NA 9/11/2014 

4 

Kemper Military School – Administration Building Site 

 Boonville , Missouri 

 Seagull Project No. EIERA0003TA 



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

3 

Cosmo Canacari 

Photograph of asbestos-containing pipe insulation in the 

basement.  

South 9/11/2014 

5 

Cosmo Canacari 

Photograph of asbestos-containing pipe insulation in the 

basement.  

NA 9/11/2014 

6 

Kemper Military School – Administration Building Site 

 Boonville , Missouri 
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Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

4 

Cosmo Canacari 

Photograph of mudded joint ACM in the basement.  

NA 9/11/2014 

7 

Brandon Jones 

Photograph of asbestos-containing pipe insulation in the 

basement.  

NA 9/11/2014 

8 
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Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

Cosmo Canacari 

Photograph of red 9-inch by 9-inch and black 1-inch by 9-

inch vinyl floor tiles in a closet on the first floor near the 

southwest entry of the site building.  The mastic associated 

with these tiles contained asbestos. 

NA 9/11/2014 

9 

Cosmo Canacari 

Photograph of brown 9-inch by 9-inch, black 9-inch by 24-

inch, and gray 1-inch by 24-inch vinyl floor tiles in an office 

east of the northwest room (Library) on the first floor of 

the site building.  All of those tile contained asbestos, 

although the mastic did not contain asbestos. 

NA 9/11/2014 

10 

Kemper Military School – Administration Building Site 

Boonville , Missouri 

Seagull Project No. EIERA0003TA 
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Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

Cosmo Canacari 

Photograph of 9-inch by 9-inch brown and tan vinyl floor 

tiles in the east hallway on the first floor of the site 

building.  Those tiles and associated mastic were 

determined to contain asbestos. 

 

North 9/11/2014 

11 

Cosmo Canacari 

Photograph of 9-inch by 9-inch brown, 9-inch by 24 inch 

black and 1-inch by 24-inch gray vinyl floor tiles in the room 

east of northwest room (Library) on the first floor of site 

building. 

West 9/11/2014 

12 
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Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

Cosmo Canacari 

Photograph of 9-inch by 9-inch brown and tan, and 12-inch 

by 12-inch gray vinyl floor tiles in the room at the 

northwest corner of the first floor of subject property 

(library).  The brown and tan tiles contained asbestos.  The 

associated mastic did not contain asbestos.    

West 9/11/2014 

13 

Cosmo Canacari 

Photograph of the tan 9-inch by 9-inch vinyl floor tiles in 

the room north of the east hallway of the first floor of the 

site building. Those tiles were determined to contain 

asbestos; however, the associated mastic did not.  

 

North 9/11/2014 

14 
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Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

Cosmo Canacari 

Photograph of asbestos-containing vinyl floor tiles located 

throughout the second floor of the building.  

NA 9/11/2014 

15 

Cosmo Canacari 

Photograph of asbestos-containing vinyl floor tiles located 

throughout the third floor of the building.  

NA 9/11/2014 

16 
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Seagull Project No. EIERA0003TA 
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1.0 INTRODUCTION

The Boonslick Community Development Corporation (BCDC) has been awarded a Brownfields Cleanup 

Grant through the United States Environmental Protection Agency (EPA) and the Environmental 

Improvement and Energy Resources Authority (EIERA) to address contamination at the Kemper Military 

School - Administration Building site in Boonville, Missouri. Specifically, remedial activities will be 

conducted to address asbestos-containing materials (ACM) associated with a former administration 

building.  The BCDC will use these grant funds to conduct remedial design and asbestos abatement to 

allow for demolition of the former administration building, as described in this Remedial Action Plan 

(RAP).     

The Kemper Military School - Administration Building site is enrolled in the Missouri Department of 

Natural Resources (MDNR) Brownfields/Voluntary Cleanup Program (BVCP).  This RAP incorporates 

the MDNR BVCP Quality Assurance Project Plan (QAPP) to ensure compliance with all quality 

assurance/quality control (QA/QC) requirements.

In accordance with EPA Brownfields Grant requirements, this RAP implements a process of QA/QC 

protocols consistent with EPA Requirements for Quality Assurance Project Plans – EPA QA/R-5 (EPA 

2001).

1.1 SITE LOCATION AND DESCRIPTION

The site is a three-story, approximately 60,364-square-foot (ft
2
) building on a 46.65-acre parcel of land at 

the former Kemper Military School.  The physical address for the property is 701 3rd Street, Boonville, 

Missouri (see Appendix A Figure 1). The Kemper Military School Administration Building is located in 

the northeast ¼ of Section 35, Township 49 North, and Range 17 West.  The coordinates for the 

approximate center of the subject property are 38.9715 degrees north latitude and 92.7463 degrees west 

longitude.  The Administration Building consists of the original school building, referred to as the east 

hall, and a north and south hall (see Appendix A, Figure 2).  The north and south halls surround a concrete 

courtyard.  

Historical information obtained for the site indicates that the original school building (east hall) was 

constructed in 1844.  The timeframe for construction of the north and south halls is unclear; however, 

historical documents indicate they have been in place since at least the early 1900s.  Review of historic 

documents has identified the site in its current condition since 1910.  Since its development the subject 

property was always operated as a school and was occupied until approximately 2001.   
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1.2 PREVIOUS ASSESSMENTS

The sections below discuss contaminants/materials identified in past environmental assessments conducted 

for the site.  The most recent assessment was a Phase I Environmental Site Assessment (ESA) and asbestos 

inspection completed for the site in 2014 by Seagull Environmental Technologies, Inc. (Seagull). As 

detailed below, lead-based paint (LBP) and household hazardous waste (HHW) have been identified at the 

site; however, cleanup planning for those materials is not addressed in this RAP, because remedial 

activities expending Brownfields cleanup funding are not planned to address those materials.

Asbestos-Containing Materials

During the 2014 asbestos inspection, 43 bulk samples of building materials were collected for laboratory 

analysis of asbestos.  The 2014 asbestos inspection also included visual confirmation of building materials 

determined to be ACM during an asbestos inspection completed by the Gehm Corporation in 2013. In 

addition, Seagull conducted a site visit on February 2, 2015, to confirm quantities of ACM.  Based on that 

site visit, some of the quantities of ACM were revised from totals listed in previous site reports.  In all, five 

materials associated with the site have been determined to contain asbestos.  Those materials are vinyl floor 

tile (three sizes:  9-inch by 9-inch, 1-inch by 9-inch, and 9-inch by 24-inch), vinyl floor tile mastic, thermal 

system insulation (TSI) and associated mudded joints, and vinyl sheet flooring.  Those materials contained

asbestos (chrysotile) at concentrations ranging from 2 to 70 percent (%).  EPA defines ACM as any 

material containing asbestos at a concentration above 1%.  Table 1 summarizes ACM identified at the site. 

Table B-1 in Appendix B contains a summary of all bulk materials collected for laboratory analysis of 

asbestos during past environmental assessments.  Appendix C contains site photographs showing the 

areas/materials that contain asbestos.  Figures 3A through 3D in Appendix A show the locations of ACM.

TABLE 1

ASBESTOS-CONTAINING MATERIALS

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE

BOONVILLE, MISSOURI

Material Location

Estimated 

Quantity Asbestos Result (%) Map ID*

9”x 9” Vinyl Tile – 

Brown

1st Floor - South Hall - Mail 

Room
54 ft

2 Tile – 8% Chrysotile

Mastic – No Asbestos Present
3 

9”x 9” Vinyl 

Tile/Mastic – 

Brown/Tan

1st Floor - East Hall - North 

of East Main Entry
200 ft

2 Tile – 12% Chrysotile

Mastic – 2% Chrysotile
2 
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Material Location

Estimated 

Quantity Asbestos Result (%) Map ID*

9”x 9” Vinyl Tile – 

Tan

1st Floor - East Hall - North 

of East Main Entry
135 ft

2 Tile – 8% Chrysotile

Mastic – No Asbestos Present
1 

Various Sized Vinyl 

Tile - Multi-Color

1st Floor - North Hall - Two

Rooms East of Library 
600 ft

2 Tile – 12% Chrysotile

Mastic – No Asbestos Present
7 

9”x 9” Vinyl Tile – 

Multi-Color

1st Floor - North Hall - 

Library
1,900 ft

2 Tile – 10% Chrysotile

Mastic – No Asbestos Present
6 

Pipe Insulation Wrap
Basement – North and South 

Portions
635 lf Up to 25% Chrysotile

Multiple 

Locations 

on Map

Pipe Joint Insulation
Basement – North and South 

Portions

46 mudded 

joints
Up to 70% Chrysotile

Multiple 

Locations 

on Map

Vinyl Sheet Floor 

Covering – Tan/Pebble

1st floor - North Hall and 

Basement/North Hall 

Stairway Entry

420 ft
2

25% Chrysotile 5 

9”x 9” Vinyl Tile – 

Brown

1st Floor - South Hall - 

Central Room
130 ft

2 Tile – 8% Chrysotile

Mastic – No Asbestos Present
8 

Vinyl Tile Mastic – 

Red/Black

1st Floor - South Hall - Next 

to Southwest Entry
4 ft

2 Tile – No Asbestos Present 

Mastic – 3% Chrysotile
4 

Various Sized Vinyl 

Tile/Mastic - Multi-

Color

2nd Floor - 

Halls/Rooms/Stairways
9,700 ft

2 Tile – 8% Chrysotile  

Mastic – 3% Chrysotile

Throughout 

2nd Floor

Various Sized Vinyl 

Tile - Multi-Color

3rd Floor - 

Halls/Rooms/Stairways
10,100 ft

2 Tile – 8% Chrysotile  

Mastic – No Asbestos Present

Throughout 

3rd Floor

Notes:

*  Locations of ACM are depicted on Figures 3A through 3D in Appendix A of this report.   

” Inch

% Percent

ACM Asbestos-containing material

ft2 Square feet

lf Linear feet

Lead-Based Paint

A LBP survey was not conducted as part of the 2014 Phase I ESA; however, the Gehm Corporation 

completed a LBP inspection in 2013.  That inspection identified LBP on interior and exterior components 

associated with the site building.  Lead concentrations on those components ranged from 55.7 to 52,300 

parts per million (ppm) (The Gehm Corporation 2013). Interior and exterior components associated with 

the site building determined to contain LBP consisted of walls throughout the building and exterior wood 

window frames.  Volumes/areas of materials containing LBP were not provided in the report.  Because 
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future plans for the building involve its demolition, no remediation or special handling is required.  The 

building materials containing LBP can be demolished and disposed of as non-hazardous demolition waste. 

Household Hazardous Waste

A HHW survey of the site building was completed during the 2014 Phase I ESA. That survey was 

conducted to quantify items/materials inside the building potentially containing hazardous materials. This 

survey included, but was not limited to, the following types of materials: fluorescent light bulbs 

(containing mercury), electrical ballasts (potentially containing polychlorinated biphenyls [PCB]), and 

mercury-containing thermostats. Table 2 summarizes the HHW identified at the site.  This RAP does not 

contain cleanup plans for the HHW, because it is anticipated that those materials will be properly 

removed/disposed of by a demolition contractor prior to demolition of the building.  

TABLE 2

HOUSEHOLD HAZARDOUS WASTE

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE

BOONVILLE, MISSOURI

Material Location Approximate Quantity

Fluorescent Bulbs Throughout Building 350

Electrical Ballasts Throughout Building 200

Mercury-Containing Thermostats Throughout Building 2 

2.0 PROJECT ORGANIZATION

This section summarizes the project organization for the remedial action. 

2.1 RESPONSIBLE AGENCY  

The BCDC is a sub-grantee to EIERA for this project.  MDNR is providing the primary technical review 

of this RAP, as the site is currently enrolled in the MDNR BVCP program.  

2.2 PROJECT PERSONNEL AND SCHEDULE

Persons involved at this site and their roles and/or responsibilities are included in Table 3 below.  Table 4

below outlines the tentative project schedule.  
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TABLE 3

PROJECT PERSONNEL

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE

BOONVILLE, MISSOURI

Title Name Responsibilities Phone Number

EIERA Director of 

Development
Kristin Allan Tipton

Overall Brownfields project 

management 
573-751-4919

EPA Project Officer Devin Pollock
General project coordination and 

programmatic oversight
913-551-7275

MDNR BVCP Project 

Manager
Christine O’Keefe

General project coordination and 

programmatic oversight, technical 

reviews, and approvals

573-751-7538

Boonslick Community 

Development 

Corporation

Irl Tessendorf
General project coordination and 

oversight
660-882-2332

Remediation Contractor To be determined

Conduct remedial activities, arrange 

disposal, document site activities, and 

complete Remedial Action 

Completion Report

To be determined

TABLE 4

PROJECT SCHEDULE

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE

BOONVILLE, MISSOURI

Task Anticipated Completion Timeline

MDNR review, revision, and approval of Remedial Action Plan Determined by MDNR

Field activities completed To be determined 

Submission of draft report Within 45 days of completion of field activities

Report review, revision, and submission of final report Within 10 days of EIERA approval of draft 

report

Notes:

EIERA  Environmental Improvement and Energy Resources Authority

MDNR  Missouri Department of Natural Resources

Copies of the final RAP will be distributed as indicated below.  Additionally, the remediation contractor 

will distribute the Remedial Action Completion Report to the same contacts.  

Missouri Department of Natural Resources

Brownfields / Voluntary Cleanup Program

P.O. Box 176

1738 E. Elm Street

Jefferson City, Missouri 65102

Attn:  Ms. Christine O’Keefe
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Mr. Irl Tessendorf

c/o Boonslick Community Development Corporation

401 Main Street

Boonville, Missouri 65233

Environmental Improvement and Energy Resources Authority

P.O. Box 744

Jefferson City, Missouri 65102 

Attn:  Ms. Kristin Allan Tipton

U.S. Environmental Protection Agency

Region 7 Brownfields Program

11201 Renner Boulevard

Lenexa, Kansas 66219 

Attn:  Mr. Devin Pollock

3.0 PROJECT OBJECTIVES AND CLEANUP RATIONALE

The purpose of this RAP is to outline the specific field procedures that will be applied to address remedial 

activities planned for the site and ensure generation of data usable for final determinations regarding post-

remediation site conditions.  Through these specific efforts, BVCP cleanup requirements will also be 

addressed in a manner that allows for No Further Action consideration by MDNR, as addressed principally 

in the MRBCA Technical Guidance (MDNR 2006).

Specific activities conducted during the remedial action to ensure and document achievement of the project 

objectives include:

‚ Comprehensive oversight and documentation of remedial activities. 

‚ Preparation of a Remedial Action Completion Report summarizing field and disposal activities.

The tasks referenced above will be supported through application of relevant Standard Operating 

Procedures (SOP), EPA technical guidance documents, and industry-accredited analytical methods. 

3.1 PROBLEM DEFINITION AND SAMPLING OBJECTIVE

Previous assessments have determined that ACM is present at the site. For reference, Appendix C contains 

photographs that show the site, as well the areas/building components that contain ACM. Future plans for 

the site involve demolition of the site building.  The primary objective of the remedial action is to remove 

and properly dispose of ACM that could impede demolition/redevelopment.  Achieving this project 
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objective, while conducting the remedial action in accordance with BVCP cleanup requirements, should 

allow for unrestricted use of the property and No Further Action consideration by MDNR.

3.2 PROJECT DESCRIPTION

This remedial action will remove ACM.  A post-abatement visual clearance inspection will be conducted 

to ensure site cleanup goals have been achieved.  

4.0 PROJECT QUALITY OBJECTIVES

The following sections describe the project quality objectives for the remedial action. 

4.1 REVIEW AND APPROVAL ASSISTANCE

The remedial action for this site is designed to be implemented under the MDNR BVCP.  The site is 

enrolled in the MDNR BVCP.

4.2 ADOPTION OF STATE QUALITY ASSURANCE PROJECT PLAN

This RAP adopts the MDNR Quality Assurance Project Plan for Brownfields/Voluntary Cleanup Program 

Sites (see Appendix D), and incorporates a Site-Specific Quality Assurance Addendum (SSQA) to the 

QAPP (see Appendix E).  It should be noted that no sampling activities or collection of sampling data is 

planned for this remedial action; therefore, many QA/QC elements are not applicable to this project. 

4.2.1 Equivalency of Program Terms  

The MDNR QAPP was developed using EPA guidance for Quality Assurance Project Plans.  The RAP 

includes the MDNR QAPP (Appendix D) and Site-Specific Quality Assurance addendum (Appendix E).  

4.3 DATA QUALITY OBJECTIVES

The primary data quality objective (DQO) is to provide valid data of demonstrated and documented quality 

to accurately verify the effectiveness of remedial activities. This remedial action involves the abatement of 

ACM at the site and does not include the collection of any sample data.  

5.0 REMEDIAL ACTION TASKS

The sections below discuss remedial action activities planned for the site concerning ACM.
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5.1 ACM ABATEMENT ACTIVITIES

At the time this RAP was developed, a contractor had not been chosen for the abatement of ACM at the

site.  The BCDC will ensure the abatement contractor is licensed in the State of Missouri, and meets all the 

certification requirements. Prior to commencing any site activities, the remediation contractor will provide 

copies of all applicable licenses, certifications, and notifications to MDNR.    

General descriptions of abatement techniques to be used on ACM identified at the site are listed below.  

Abatement activities will follow all applicable federal, state, and local regulations. It should be noted that 

if additional ACM (or other unknown contaminants) are discovered during the abatement, work will stop, 

and actions to address the newly identified contaminants/materials will be discussed with MDNR, EIERA, 

and BCDC.   

5.1.1 ACM Abatement Techniques

As previously discussed, five materials associated with the site have been determined to contain asbestos.  

Those materials are vinyl floor tile (three sizes:  9-inch by 9-inch, 1-inch by 9-inch, and 9-inch by 24-inch), 

vinyl floor tile mastic, TSI and associated mudded joints, and vinyl sheet flooring (see Appendix A, 

Figures 3A through 3D).  

For this remedial action, all of the ACM will be removed and properly disposed of.  Abatement of the TSI

(including the mudded elbow fittings) and vinyl sheet flooring is considered Class I removal.  The general 

industry standard abatement techniques for removal of those materials are described below.

‚ A regulated area will be established.

‚ Containment (if required) will be set up in the work area and will comply with all industry 

standards (i.e., negative air pressure, high-efficiency particulate air [HEPA] filters, critical barriers 

covered, three-stage decontamination, etc.).  Glove bag procedures in lieu of full containment are 

acceptable and may be used for TSI/mudded joints.

‚ The ACM will be sprayed with a mist of amended water or removal encapsulate so as to saturate 

the material to the substrate.  The ACM will be removed in sections.  For glove bag use, bands 

holding preformed pipe insulation will be cut, and then hand-placed into a disposal bag. 

‚ After completion of the removal work, nearby surfaces will be cleaned with a HEPA filter vacuum 

or a wet rag.

‚ The removed material will be placed in a 6-mil poly bag for disposal, and properly labeled as 

contaminated waste.
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‚ All other industry standards (wet methods, etc.) and Occupational Safety and Health

Administration (OSHA), National Emission Standards for Hazardous Air Pollutants (NESHAP), 

state, and local regulations will be followed during the abatement.

Abatement of the vinyl floor tile/mastic is considered Class II removal.  The general industry standard 

abatement techniques for removal of those materials are described below.

‚ A regulated area will be established.  Without a negative exposure assessment in place to address 

this activity, critical barriers will be established.

‚ Removal of floor tiles will proceed with attempts to remove individual tiles as complete units, thus 

limiting fiber release from broken tiles.  Misting of the work area with water will help prevent 

exposure to asbestos fibers released during removal.  

‚ The removed materials will be placed (without additional breakage) in a 6-mil poly bag for 

disposal, and properly labeled as contaminated waste.

‚ All other industry standards (for wet methods, HEPA vacuums, etc.) and OSHA, NESHAP, state, 

and local regulations will be followed during the abatement.

5.1.2 ACM Clearance Inspection

Following the completion of abatement activities, the remediation contractor and a representative with 

BCDC. will conduct a visual survey to ensure no ACM remains.  Because the building will be demolished 

following completion of the abatement (the building will not be reoccupied), no indoor air clearance 

samples will be collected.  During the abatement activities, the remediation contractor may conduct

personal air monitoring of abatement workers, as required by OSHA.  This sampling is not addressed in 

this RAP.  

5.1.3 ACM Abatement Clearance Criteria

The ACM abatement will not be deemed complete until the visual survey has been completed.  

Photographs of the abated areas will be collected for documentation purposes.

5.2 WASTE CHARACTERIZATION AND DISPOSAL

The remediation contractor will be responsible for properly disposing of wastes generated during cleanup

activities.  The removed ACM will be disposed of as both friable and non-friable asbestos-containing 

waste.   
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During transport, removed waste will be covered.  Total volume of waste disposed of at the 

landfill/disposal facility will be documented on weight tickets provided by the landfill or on waste 

manifests provided by the disposal facility.  If unexpected site conditions are encountered during the 

cleanup, work will stop and alternative sampling and disposal procedures will be discussed with EIERA 

and MDNR, and changes will be implemented accordingly.  

5.3 DECONTAMINATION AND INVESTIGATIVE WASTES

In general, field activities will be conducted to minimize investigation-derived wastes (IDW) to the extent 

possible without compromising project objectives.  The abatement contractor will be responsible for 

properly disposing of IDW generated during abatement activities.

6.0 FIELD DOCUMENTATION

This section discusses field documentation that will be maintained and recorded during project activities. 

6.1 PROJECT REMEDIAL ACTION PLAN

A copy of the RAP will be maintained by the remediation contractor at all times.  Prior to field 

mobilization, the remediation contractor will hold a meeting to review field procedures with the project 

staff.  

6.2 FIELD LOGBOOK

The Field Supervisor with the remediation contractor and other field personnel will document field 

activities in a field logbook.  Field logs will be documented in ink, with any corrections crossed out and 

initialed.  The logbook will document daily field activities in chronological order with regard to the 

following: 

‚ Observed site conditions/activities

‚ Problems encountered and cleanup-related deviations (if any)

‚ Photographic descriptions 

‚ Other information related to field procedures. 
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6.3 PHOTO-DOCUMENTATION

Photographs of the site activities and general field procedures will be taken to further document the 

remedial efforts.  These records will serve to support information entered in the field logbook and visually 

document the remedial activities.  The following information will be recorded in the field logbook with

regard to each photograph:

‚ Time, date, and direction

‚ Subject description

‚ Photographer

7.0 PROJECT SAFETY AND TRAINING

This section discusses project safety and training requirements.

7.1 SPECIAL TRAINING REQUIREMENTS/CERTIFICATION

Field personnel and others directly involved in this project will be required to read and remain familiar 

with this RAP.  It will be the responsibility of the remediation contractor to ensure that all necessary 

personnel have reviewed and understand the RAP and proposed field activities.  

Field staff and the selected abatement contractor will possess the appropriate state-required asbestos 

certifications.

7.2 HEALTH AND SAFETY PLAN

A site-specific Health and Safety Plan (HASP) will be prepared by the remediation contractor.  The HASP 

will be submitted to the MDNR BVCP Project Manager for review prior to commencing any site activities. 

Field procedures will be performed consistent with the HASP to promote field safety throughout the 

duration of the project.  Field personnel will be required to read and sign the HASP prior to performing 

any activities at the site.  In addition, daily safety meetings will be performed every morning prior to the 

start of activities by the remediation contractor.  

8.0 PROJECT REPORTING

The remediation contractor will complete a draft Remedial Action Completion Report for review by 

EIERA and BCDC upon completion of the field, laboratory, and data validation activities.  Copies of the 
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Final Remedial Action Completion Report will be distributed in accordance with Section 2.2. The Final 

Remedial Action Completion Report will include the following:

‚ General description of remediation activities and photographic documentation

‚ Final clearance inspection results along with maps or drawings of abatement areas  

‚ Waste disposal documentation, such as landfill tickets

‚ Documentation of deviations from the RAP.  Significant deviations from the RAP must have 

BVCP approval prior to implementation. 

9.0 ASSUMPTIONS AND WORK PLAN DEVIATIONS

This RAP assumes that site conditions will allow the proposed site activities to occur in a timely and safe 

manner.  If site conditions will not allow activities to occur safely and as planned, or if site conditions, field

observations, or field data suggest that modified strategies are warranted to achieve project goals, minor

modifications may be applied at the direction of EIERA/BCDC and/or the remediation contractor. Field 

notes and report discussions will document any modifications to this plan. Alternative methods beyond the 

specified scope and intent of this RAP will not be applied prior to approval by EIERA and MDNR.  
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FIGURES



Site Location

Figure 1
Site Location Map

Date: September 2014 Project No: MOESA023EA2

Kemper Military School - Administration Building Site

701 3rd Street

Boonville, Missouri

Source: USGS Boonville, MO 7.5 Minute Topo Quad, 1979
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Figure 2
Site Layout Map

Date: February 2015 Project No: EIERA0003TA

Kemper Military Administration Building ABCA/RAP

701 3rd Street

Boonville, Missouri

Source: ArcGIS Online Aerial Imagery, 2012
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Figure 3A - Basement
Asbestos Containing Materials Location Map

Date: February 2015 Project No: EIERA0003TA

Kemper Military Administration Building ABCA/RAP

701 3rd Street

Boonville, Missouri
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Figure 3B - First Floor
Asbestos Containing Materials Location Map

Date: February 2015 Project No: EIERA0003TA
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Figure 3C - Second Floor
Asbestos Containing Materials Location Map

Date: February 2015 Project No: EIERA0003TA

Kemper Military Administration Building ABCA/RAP
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Figure 3D - Third Floor
Asbestos Containing Materials Location Map

Date: February 2015 Project No: EIERA0003TA
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APPENDIX B

ASBESTOS SUMMARY TABLES



TABLE D-1

ASBESTOS SAMPLE RESULTS

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE, BOONVILLE, MISSOURI

Page 1 of 3

SAMPLE ID MATERIAL COLOR SAMPLE RESULT LOCATION
ESTIMATED 

QUANTITY

BB-PL-1 Plaster skim coat Gray Asbestos Not Present

BB-PL-1 Plaster Gray Asbestos Not Present

BB-PL-2 Plaster skim coat Gray Asbestos Not Present

BB-PL-2 Plaster Gray Asbestos Not Present

BB-PL-3 Plaster skim coat White Asbestos Not Present

BB-PL-3 Plaster Gray Asbestos Not Present

BB-PL2-1

BB-PL2-2

BB-PL2-3

AB1-CM-1

AB1-CM-2

AB1-CM-2-1 Carpet mastic Yellow Asbestos Not Present Administration office 240 ft
2

AB1-FT-1 9 inch x 9 inch vinyl tile Brown 8% Chrysotile

AB1-FT-1 Vinyl tile mastic Black Asbestos Not Present

AB1-FT-2 9 inch x 9 inch vinyl tile Brown 8% Chrysotile

AB1-FT-2 Vinyl tile mastic Black Asbestos Not Present

AB1-FT-3 9 inch x 9 inch vinyl tile Brown 8% Chrysotile

AB1-FT-3 Vinyl tile mastic Black Asbestos Not Present

AB1-CM3-1 Carpet mastic Black Asbestos Not Present
1

st
 floor administration 

corridor A 1,150 ft
2

AB1-FT2-1 9 inch x 9 inch vinyl tile Brown 6% Chrysotile

AB1-FT2-1 Vinyl tile mastic Black Asbestos Not Present

AB1-FT2-2 9 inch x 9 inch vinyl tile Brown 8% Chrysotile

AB1-FT2-2 Vinyl tile mastic Black Asbestos Not Present

AB1-FT2-3 9 inch x 9 inch vinyl tile Brown 8% Chrysotile

AB1-FT2-3 Vinyl tile mastic Black Asbestos Not Present

AB1-FT3-1 9 inch x 9 inch vinyl tile Tan 12% Chrysotile

AB1-FT3-1 Vinyl tile mastic Black 2% Chrysotile

AB1-FT3-2 9 inch x 9 inch vinyl tile Tan 12% Chrysotile

AB1-FT3-2 Vinyl tile mastic Black 2% Chrysotile

AB1-FT3-3 9 inch x 9 inch vinyl tile Tan 12% Chrysotile

AB1-FT3-3 Vinyl tile mastic Black 2% Chrysotile

AB1-FT4-1 9 inch x 9 inch vinyl tile Tan 8% Chrysotile

AB1-FT4-1 Vinyl tile mastic Black Asbestos Not Present

AB1-FT4-2 9 inch x 9 inch vinyl tile Tan 8% Chrysotile

Basement of Barracks B east 

of side access door
1,391 ft

2

1,720 ft
2

1
st
 floor administration mail 

room south of east entrance 
54 ft

2

Homogeneous Plaster Gray

North and south entrance 1
st 

floor of administration 

Asbestos Not Present
Basement of Barracks B west 

of side access door
328 ft

2

135 ft
2

Carpet mastic Tan/Black Asbestos Not Present

1
st
 floor administration east 

hallway
176 ft

2

1
st
 floor administration room 

north of east hallway



TABLE D-1

ASBESTOS SAMPLE RESULTS

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE, BOONVILLE, MISSOURI

Page 2 of 3

SAMPLE ID MATERIAL COLOR SAMPLE RESULT LOCATION
ESTIMATED 

QUANTITY

AB1-FT4-2 Vinyl tile mastic Black Asbestos Not Present

AB1-FT4-3 9 inch x 9 inch vinyl tile Tan 8% Chrysotile

AB1-FT4-3 Vinyl tile mastic Black Asbestos Not Present

AB1-FT5-1 9 inch x 9 inch vinyl tile Brown 12% Chrysotile

AB1-FT5-1 Vinyl tile mastic Black Asbestos Not Present

AB1-FT5-2 9 inch x 9 inch vinyl tile Brown 12% Chrysotile

AB1-FT5-2 Vinyl tile mastic Black Asbestos Not Present

AB1-FT5-3 9 inch x 9 inch vinyl tile Brown 12% Chrysotile

AB1-FT5-3 Vinyl tile mastic Black Asbestos Not Present

AB1-FT6-1 9 inch x 24 inch vinyl tile Black Asbestos Not Present

AB1-FT6-1 Tar paper Black Asbestos Not Present

AB1-FT6-2 9 inch x 24 inch vinyl tile Black 12% Chrysotile

AB1-FT6-2 Tar paper Black Asbestos Not Present

AB1-FT6-3 9 inch x 24 inch vinyl tile Black 12% Chrysotile

AB1-FT7-1 1 inch x 24 inch vinyl tile Gray 12% Chrysotile

AB1-FT7-1 Vinyl tile mastic Black Asbestos Not Present

AB1-FT7-2 1 inch x 24 inch vinyl tile Gray 12% Chrysotile

AB1-FT7-2 Vinyl tile mastic Black Asbestos Not Present

AB1-FT7-3 1 inch x 24 inch vinyl tile Gray 12% Chrysotile

AB1-FT7-3 Vinyl tile mastic Black Asbestos Not Present

AB1-FT8-1 9 inch x 9 inch vinyl tile Tan 10% Chrysotile

AB1-FT8-1 Vinyl tile mastic Black < 1% Chrysotile

AB1-FT8-2 9 inch x 9 inch vinyl tile Tan 10% Chrysotile

AB1-FT8-2 Vinyl tile mastic Black Asbestos Not Present

AB1-FT8-3 9 inch x 9 inch vinyl tile Tan 10% Chrysotile

AB1-FT8-3 Vinyl tile mastic Black Asbestos Not Present

AB1-FT9-1 9 inch x 9 inch vinyl tile Brown 8% Chrysotile

AB1-FT9-1 Vinyl tile mastic Black Asbestos Not Present

AB1-FT9-2 9 inch x 9 inch vinyl tile Brown 8% Chrysotile

AB1-FT9-2 Vinyl tile mastic Black Asbestos Not Present

AB1-FT9-3 9 inch x 9 inch vinyl tile Brown 8% Chrysotile

AB1-FT9-3 Vinyl tile mastic Black Asbestos Not Present

AB1-FT10-1 12 inch x 12 inch vinyl tile Gray Asbestos Not Present Library 1,881 ft
2

135 ft
2

Room northwest corner of 1st 

floor of administration 

building (Library)

Room east of northwest    

room (Library) on 1
st
 floor of 

administration building 

520 ft
2

1,881 ft
2

1st floor administration room 

north of east hallway



TABLE D-1

ASBESTOS SAMPLE RESULTS

KEMPER MILITARY SCHOOL - ADMINISTRATION BUILDING SITE, BOONVILLE, MISSOURI

Page 3 of 3

SAMPLE ID MATERIAL COLOR SAMPLE RESULT LOCATION
ESTIMATED 

QUANTITY

AB1-FT10-1 Vinyl tile mastic Black Asbestos Not Present

AB1-FT10-2 12 inch x 12 inch vinyl tile Gray Asbestos Not Present

AB1-FT10-2 Vinyl tile mastic Black Asbestos Not Present

AB1-FT10-3 12 inch x 12 inch vinyl tile Gray Asbestos Not Present

AB1-FT10-3 Vinyl tile mastic Black Asbestos Not Present

AB1-FT11-1 9 inch x  9inch vinyl tile Green Asbestos Not Present

AB1-FT11-1 Vinyl tile mastic Cream Asbestos Not Present

AB1-FT11-2 9 inch x  9inch vinyl tile Green Asbestos Not Present

AB1-FT11-2 Vinyl tile mastic White Asbestos Not Present

BB2-CM4-1 Carpet mastic Yellow Asbestos Not Present

South of G corridor and west 

of F corridor on 2nd floor of 

"B" barracks

230 ft
2

Notes

ft
2

Square feet

ID Identification

NA Not applicable

Room in southwest corner of 

1st floor of administration 

building  

Room in northwest corner of 

1st floor of administration 

building (Library)

30 ft
2

52 ft
2























APPENDIX C

SITE PHOTOGRAPHS



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

1 

Brandon Jones 

Photograph of the front of the Kemper Military School x 

Administration Building site. 

Northwest 9/11/2014 

1 

Cosmo Canacari 

Photograph of a sign indicating hazardous asbestos-

containing (ACM) materials are present in the basement. 

Northwest 9/11/2014 

2 

Kemper Military School x Administration Building Site 

 Boonville , Missouri 

Seagull Project No. EIERA0003TA 



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

2 

Cosmo Canacari 

Photograph of asbestos-containing pipe insulation in the 

basement.  The insulation had been wrapped with Duct 

Tape. 

West 9/11/2014 

3 

Cosmo Canacari 

Photograph of asbestos-containing pipe insulation in the 

basement.  The insulation had been wrapped with Duct 

Tape. 

 

NA 9/11/2014 

4 

Kemper Military School x Administration Building Site 

 Boonville , Missouri 

 Seagull Project No. EIERA0003TA 



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

3 

Cosmo Canacari 

Photograph of asbestos-containing pipe insulation in the 

basement.  

South 9/11/2014 

5 

Cosmo Canacari 

Photograph of asbestos-containing pipe insulation in the 

basement.  

NA 9/11/2014 

6 

Kemper Military School x Administration Building Site 

 Boonville , Missouri 

 Seagull Project No. EIERA0003TA 



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

4 

Cosmo Canacari 

Photograph of mudded joint ACM in the basement.  

NA 9/11/2014 

7 

Brandon Jones 

Photograph of asbestos-containing pipe insulation in the 

basement.  

NA 9/11/2014 

8 

Kemper Military School x Administration Building Site 

 Boonville , Missouri 

 Seagull Project No. EIERA0003TA 



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

Cosmo Canacari 

Photograph of red 9-inch by 9-inch and black 1-inch by 9-

inch vinyl floor tiles in a closet on the first floor near the 

southwest entry of the site building.  The mastic associated 

with these tiles contained asbestos. 

NA 9/11/2014 

9 

Cosmo Canacari 

Photograph of brown 9-inch by 9-inch, black 9-inch by 24-

inch, and gray 1-inch by 24-inch vinyl floor tiles in an office 

east of the northwest room (Library) on the first floor of 

the site building.  All of those tile contained asbestos, 

although the mastic did not contain asbestos. 

NA 9/11/2014 

10 

Kemper Military School x Administration Building Site 

Boonville , Missouri 

Seagull Project No. EIERA0003TA 

5 



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

Cosmo Canacari 

Photograph of 9-inch by 9-inch brown and tan vinyl floor 

tiles in the east hallway on the first floor of the site 

building.  Those tiles and associated mastic were 

determined to contain asbestos. 

 

North 9/11/2014 

11 

Cosmo Canacari 

Photograph of 9-inch by 9-inch brown, 9-inch by 24 inch 

black and 1-inch by 24-inch gray vinyl floor tiles in the room 

east of northwest room (Library) on the first floor of site 

building. 

West 9/11/2014 

12 

Kemper Military School x Administration Building Site 

Boonville , Missouri 

Seagull Project No. MOESA023EA2 

6 



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

Cosmo Canacari 

Photograph of 9-inch by 9-inch brown and tan, and 12-inch 

by 12-inch gray vinyl floor tiles in the room at the 

northwest corner of the first floor of subject property 

(library).  The brown and tan tiles contained asbestos.  The 

associated mastic did not contain asbestos.    

West 9/11/2014 

13 

Cosmo Canacari 

Photograph of the tan 9-inch by 9-inch vinyl floor tiles in 

the room north of the east hallway of the first floor of the 

site building. Those tiles were determined to contain 

asbestos; however, the associated mastic did not.  

 

North 9/11/2014 

14 

Kemper Military School x Administration Building Site 

Boonville , Missouri 

Seagull Project No. EIERA0003TA 

7 



Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

Client: Description: Photograph 

Number: 

Direction: Photographer: Date: 

EIERA 

EIERA 

Cosmo Canacari 

Photograph of asbestos-containing vinyl floor tiles located 

throughout the second floor of the building.  

NA 9/11/2014 

15 

Cosmo Canacari 

Photograph of asbestos-containing vinyl floor tiles located 

throughout the third floor of the building.  

NA 9/11/2014 

16 

Kemper Military School x Administration Building Site 

Boonville , Missouri 

Seagull Project No. EIERA0003TA 

8 
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MDNR QAPP FOR BROWNFIELDS/VOLUNTARY CLEANUP PROGRAM SITES





















































APPENDIX E

SITE-SPECIFIC QUALITY ASSURANCE ADDENDUM TO MDNR QAPP



B/VCP SITE-SPECIFIC QAPP ADDENDUM FORM

MISSOURI DEPARTMENT OF NATURAL RESOURCES 
 AIR AND LAND PROTECTION DIVISION 
 HAZARDOUS WASTE PROGRAM 

BROWNFIELDS/VOLUNTARY CLEANUP PROGRAM (BVCP) 
SITE-SPECIFIC QUALITY ASSURANCE PROJECT PLAN ADDENDUM (SSQA) 

I. SITE NAME AND LOCATION:

SITE NAME: Kemper Military School - Administration Building 

ADDRESS OR OTHER LOCATION IDENTIFIER:  701 3rd Street

CITY: Boonville   COUNTY: Missouri STATE: Missouri ZIP: 65233

II.  PROJECT MANAGEMENT INFORMATION:
Consultant: Seagull Environmental Technologies, Inc. E-MAIL: jpritchard@seagullenvirotech.com

ADDRESS: 121 NE 72nd Street, Gladstone, MO 64118

PHONE: 913-220-5887 FAX:

It should be noted that Seagull is completing the RAP and SSQA; however, Seagull will not be conducting or overseeing 

the cleanup activities.  A remediation contractor will be selected through a procurement process conducted by EIERA.  

DISTRIBUTION LIST (Check as appropriate):

X BVCP Project Manager:""
̊ Consultant/Contractor Director:

X Consultant/Contractor Project Manager:

X Consultant/Contractor Project Field Superintendent:

̊ Consultant/Contractor Laboratory Personnel:

̊ Technicians (Specify all):

X    Other (Specify):  EPA Region 7 and Property Owner

PROJECT TYPE (Check as appropriate):  

̊ Site Investigation/Characterization   ^ Remedial Action   ̊ Risk Management   ̊ Other (specify):

PROJECT DESCRIPTION: (Note: This SSQA supplements the Generic QAPP for Brownfields/Voluntary Cleanup Program Sites, and 

includes documentation only for the specific site as indicated above.)

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project 

will not involve the collection of any environmental samples.

DATA QUALITY OBJECTIVES AND CRITERIA:
Detection Limits: ^ According to Generic Site Assessment QAPP  ̊ Identified in attached table

Accuracy:  ^ According to Generic Site Assessment QAPP  ̊ Identified in attached table

Representativeness: ^ According to Generic Site Assessment QAPP  ̊ Identified in attached table 

Comparability:  ^ According to Generic Site Assessment QAPP  ̊ Identified in attached table

Completeness:  ^ According to Generic Site Assessment QAPP  ̊ Identified in attached table

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project 

will not involve the collection of any environmental samples.  



B/VCP SITE-SPECIFIC QAPP ADDENDUM FORM

SPECIAL TRAINING/CERTIFICATION REQUIREMENTS:
̊ OSHA 40-hour (HAZWOPER)            ̊ Geoprobe Operator              ̊ Drill Rig Operator         ̊ Mobile GC Field Analyst

̊ In-Field XRF Operator ^ Other (specify):  Certified Missouri Asbestos Abatement Workers

DOCUMENTATION AND RECORDS (Check appropriate boxes):

̊ Field Analytical Sheets  ^ Log Book   ^ Photos

^ Site Maps/Figures   ̊ Chain-of-Custody  ̊ Property Ownership Records

̊ Environmental Records Report ̊ Utility Clearance Forms ^ Health and Safety Plan

Other Documentation (Specify):

SAMPLING PROCESS DESIGN:

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.

A.  General Sampling Approach (Check appropriate boxes):

̊ Judgmental Sampling ̊ Transect Sampling ̊ Search Sampling ̊ Systematic Grid

̊ Random Sampling ̊ Stratified Random Sampling ̊ Systematic Random Sampling

B.  Screening/Definitive Sampling (Check appropriate boxes):

̊ Screening without Definitive Confirmation

̊ Screening With Definitive Confirmation    

NOTE:  Minimum Confirmation Rate of ___   % for All Field Analytical Screening Samples Collected

̊ Definitive Sampling

SAMPLING METHODS (Specify all to be utilized):

Matrix:    Methods:  SOPs/Guidance:   Sampling Equipment Proposed:

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.  

SAMPLE HANDLING AND CUSTODY (Check appropriate box):

̊ In accordance with Generic QAPP and SOPs           ̊   Other (specify):

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.

ANALYTICAL METHODS (Check appropriate box):

̊ Identified in Attached Table   ̊ Identified Below (Describe):

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.  



B/VCP SITE-SPECIFIC QAPP ADDENDUM FORM

QUALITY CONTROL (Check appropriate box):             

̊ Not Applicable  ̊ In accordance with Generic QAPP ̊ Specific requirements (state):

Describe Field QC Samples to be collected:

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.

INSTRUMENT/EQUIPMENT TESTING, INSPECTION, CALIBRATION/FREQUENCY AND MAINTENANCE 
(Check appropriate box):

̊ Not Applicable  ^ In accordance with Generic QAPP ̊ Specific requirements (state): 

Describe instrument/equipment, etc. proposed for use in this project subject to the above requirements: 

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.

INSPECTION/ACCEPTANCE OF SUPPLIES AND CONSUMABLES (Check appropriate box):

̊ Not Applicable  ^" In accordance with Generic QAPP ̊ Specific requirements (state): 

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.  

NON-DIRECT MEASUREMENTS (Check appropriate box):

̊ Not Applicable  ^ In accordance with Generic QAPP ̊ Specific requirements (state): 

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.

DATA MANAGEMENT (Check appropriate box):

^ In accordance with Generic QAPP  ̊ Specific requirements (state):       

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.  

ASSESSMENT AND RESPONSE ACTIONS (Check appropriate box):

^ In accordance with Generic QAPP  ̊ Specific requirements (state):        

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.

REPORTS TO MANAGEMENT (Check appropriate box):

^ In accordance with Generic QAPP  ̊ Specific requirements (state): 

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.



B/VCP SITE-SPECIFIC QAPP ADDENDUM FORM

DATA VALIDATION AND USABILITY (Check appropriate box):

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.

̊ Data review and verification will be performed by the contractor or delegate in accordance with Generic QAPP, with 

data validation conducted according to USEPA guidance and Generic QAPP

̊ Data review, validation and verification will be performed as follows, with data validation conducted according to 

alternate methods (describe): 

RECONCILIATION WITH USER REQUIREMENTS (Check appropriate box):

^ In accordance with Generic QAPP  ̊ Specific requirements (state):

*In general, site activities will be conducted in accordance with the Generic Site Assessment QAPP; however, the project

will not involve the collection of any environmental samples.







PERFORMANCE BOND 

 

KNOW ALL MEN BY THESE PRESENTS that___________________________________________________ as 

principal and _______________________________________________________________________, as surety are 

held and firmly bound to the Boonslick Community Development Corporation, in the sum of FULL Contract 

amount in   words   and numbers               

_____________________________________________________________________________________________

____Dollars ($_______________________) to be paid to the Boonslick Community Development Corporation, and 

for the lawful payment of said sum we, and each of us, hereby bind ourselves, our heirs, our executors, 

administrators, successors and assigns firmly by these presents,  

 

The condition of this bond is such that: 

 

WHEREAS the above-named principal did on the ____ day of ____________, 2015, enter into a contract with the 

Boonslick Community Development Corporation for: 

 

Asbestos Containing Materials Remediation In Accordance with INVITATION FOR BID #2015-01 

 

NOW, THEREFORE, if the above-named principal shall well and truly:  

 

Keep and perform all of the contract on his, its’ or their part to be kept and performed, and faithfully comply with 

all of the laws of the State of Missouri applicable to the aforesaid contract and this bond and the conditions of said 

contract, and at the time stipulated in said contract or within a reasonable time if not time as stipulated; 

 

Then this obligation shall be void, otherwise it shall remain in full force and effect. 

 

It is understood and agreed that this bond shall not be avoided because of changes in the plans or specifications 

for the work, or because of extensions of time for the performance of work, and the surety above-named does 

hereby waive notice of and does hereby consent to any such changes or extensions of time.  

 

In addition to any other remedies which may be had by the Boonslick Community Development Corporation 

(Owner), under this bond, the Owner may in case of default or abandonment of the contract hereinbefore referred 

to notify the surety hereto by registered or certified mail directed to the surety or to its attorney-in-fact for it 

authorized at the time of the execution of this bond that such default or abandonment has occurred, which such 

notice need not be detailed but may be in generalities, and the surety shall have the obligation to inquire into the 

nature of such default or abandonment and to thereafter within sixty (60) days from the date of such notice 

proceed toward completion without undue delay of the improvement in accordance with the contract aforesaid; 

and in the event of default on the part of the surety to proceed to complete as aforesaid the Boonslick Community 

Development Corporation, shall have the right to itself complete the work, and upon completion  to be reimbursed 

by the principal, the surety or both of them for the cost of said completion including cost of re-advertisements, 

preparation of new plans, contracts, and all other ordinary and reasonable expenses in connection with 

completion of the work. 

 

This bond shall be governed by the laws of the State of Missouri.  The parties hereto agree that should any 

litigation arise out of this bond, the venue for such litigation shall be in the Circuit Court of Cooper County, 

Missouri, and the parties hereto expressly waive all rights to venue inconsistent therewith. 

 

IN WITNESS WHEREOF, we have hereunto set our hands and seals this ______ day of ____________, 2015, or 

have caused these presents to be executed by our authorized agent on the same day and year. 

 

Company: _______________________________ Approved as to Form: 

 

By: _____________________________________ __________________________________ 

Boonslick Community Development Corporation 

Representative 

Surety:  _________________________________ 

 

By: _____________________________________ 

ATTACHMENT C



 

PAYMENT BOND FOR LABOR AND MATERIALS 

 

KNOW ALL MEN BY THESE PRESENTS that _______________________________________________________ as 

principal and __________________________________________________________________, as surety are held 

and firmly bound to the Boonslick Community Development Corporation, in the sum of FULL Contract amount in 

words and numbers 

_____________________________________________________________________________________________

___ 

Dollars ($_______________________) to be paid to the Boonslick Community Development Corporation, and for 

the lawful payment of said sum we, and each of us, hereby bind ourselves, our heirs, our executors, 

administrators, successors and assigns firmly by these presents,  

 

The condition of this bond is such that: 

 

WHEREAS the above-named principal did on the ______ day of _______________, 2015, enter into a contract with 

the Boonslick Community Development Corporation for: 

 

Asbestos Containing Materials Remediation In Accordance with INVITATION FOR BID #2015-01 

 

NOW, THEREFORE, if the above-named principal shall well and truly:  

 

Pay for any and all materials, lubricants, oil, gasoline, grain, hay, feed, coal and coke, repairs on machinery, 

groceries and foodstuffs, equipment and tools consumed or used in connection with the construction of the work 

afore-described, and all insurance premiums both for compensation and for all other kinds of insurance on said 

work above described, and for all labor performed in the work whether by the principal or by subcontractor or 

otherwise and at the prevailing hourly rate of wages made applicable to the work as specified by the contract (if a 

prevailing hourly rate of wages shall have been so specified). 

 

Then this obligation shall be void, otherwise it shall remain in full force and effect. 

 

It is understood and agreed that this bond shall not be avoided because of changes in the plans or specifications 

for the work, or because of extensions of time for the performance of work, and the surety above-named does 

hereby waive notice of and does hereby consent to any such changes or extensions of time.  

 

It is understood and agreed that any person entitled to payment for any of the matters upon which this bond is 

conditioned shall have the right in his name or in the name of the Boonslick Community Development Corporation, 

to bring suit upon this bond for the recovery of such payment.  It is further agreed that no such suit shall be 

instituted after the expiration of ninety (90) days from the completion of the contract hereinbefore referred to. 

 

This bond shall be governed by the laws of the State of Missouri.  The parties hereto agree that should any 

litigation arise out of this bond, the venue for such litigation shall be in the Circuit Court of Cooper County, 

Missouri, and the parties hereto expressly waive all rights to venue inconsistent therewith. 

 

IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of __________, 2015, or have 

caused these presents to be executed by our authorized agent on the same day and year. 

 

Company: _______________________________ Approved as to Form: 

 

By: _____________________________________ ____________________________________ 

Boonslick Community Development Corporation 

Representative 

 

Surety: __________________________________ 

 

By:_____________________________________ 



 

1879755.4 

 

AFFIDAVIT 

 
 
STATE OF MISSOURI  ) 
    )  SS 
__________ OF __________ ) 
 
 

I, the undersigned, am over the age of 18 years and have personal knowledge of the matters stated 
herein. 

I am a duly authorized [officer] [member] of _________________________________________, 
a _____________ [corporation] [limited liability company] (the “Company”) and am authorized by the 
Company to attest to the matters set forth herein. 

The Authority and the Company are parties to the [INSERT NAME OF AGREEMENT], dated 
___________________, ____ (the “Agreement”). 

I hereby affirm that the Company is enrolled and participates in a “federal work authorization 
program” as defined in Section 285.525 of the Revised Statutes of Missouri, as amended, with respect to 
the employees of Company working in connection with the [Cleanup] [Services] (as such term is defined 
in the Agreement) [_________________ services to be performed under the Agreement]. 

The Company does not knowingly employ any person who is an “unauthorized alien” as defined 
in Section 285.525 of the Revised Statutes of Missouri, as amended, in connection with the [Cleanup] 
Services] [_________________ services to be performed under the Agreement]. 

Further Affiant Sayeth Not. 

 

  

 

 

By:    

Title:         

 

Subscribed and sworn to before me this _____ day of ___________________. 

 

             
        Notary Public 

My commission expires on:     

ATTACHMENT D
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AFFIDAVIT OF COMPLIANCE 

 

To be submitted with Vendor’s Bid 

_____We DO NOT take exception to the IFB Documents/Requirements. 

_____We TAKE exception to the IFB Documents/Requirements as follows: 

Specific exceptions are as follows: 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

CITY OF SPRINGFIELD 

STATEMENT OF “NO BID” 

IFB #000-2009 

RETURN THIS PAGE ONLY IF YOUR COMPANY PROVIDES THE PRODUCTS/SERVICES BEING BID AND DECLINES 

TO DO SO. 

WE, THE UNDERSIGNED, HAVE DECLINED TO BID ON YOUR IFB #000-2009 FOR DESCRIPTION FOR THE 

FOLLOWING REASON(S): 

_______SPECIFICATIONS ARE TOO “TIGHT,” I.E. GEARED TOWARD ONE BRAND OR MANUFACTURER ONLY  

                 (PLEASE EXPLAIN BELOW). 

_______INSUFFICIENT TIME TO RESPOND TO INVITATION FOR BID. 

_____ __OUR PRODUCT SCHEDULE WOULD NOT PERMIT US TO PREFORM. 

 

 Company Name __________________________________  

By______________________________________________ 

                      Authorized Person’s Signature 

________________________________________________ 

                 Print or type name and title of signer 

 

Company Address_________________________________ 

________________________________________________ 

________________________________________________ 

Telephone Number________________________________ 

Fax Number______________________________________ 

 

Date____________________________________________ 

 

ADDENDA 

Bidder acknowledges receipt of the following addendum: 

Addendum No. ___ 

Addendum No. ___ 

Addendum No. ___ 

Addendum No. ___ 

Addendum No. ___ 

Email___________________________________________ 

Federal Tax ID No._________________________________ 

 

ATTACHMENT E



Certification Regarding Debarment, Suspension, Ineligibility and 

 Voluntary Exclusion - Lower Tier Covered Transactions

This certification is required by the Department of Education regulations implementing Executive Order 12549, Debarment and Suspension, 

34 CFR Part 85, for all lower tier transactions meeting the threshold and tier requirements stated at Section 85.110.

Instructions for Certification

1. By signing and submitting this proposal, the prospective lower tier

participant is providing the certification set out below.

2. The certification in this clause is a material representation of fact 

upon which reliance was placed when this transaction was entered into. 

If it is later determined that the prospective lower tier participant 

knowingly rendered an erroneous certification, in addition to other 

remedies available to the Federal Government, the department or 

agency with which this transaction originated may pursue available 

remedies, including suspension and/or debarment.

3. The prospective lower tier participant shall provide immediate written 

notice to the person to which this proposal is submitted if at any time 

the prospective lower tier participant learns that its certification was 

erroneous when submitted or has become erroneous by reason of 

changed circumstances.

4. The terms "covered transaction," "debarred," "suspended," 

"ineligible," "lower tier covered transaction," "participant," "person," 

"primary covered transaction," "principal," "proposal," and "voluntarily 

excluded," as used in this clause, have the meanings set out in the 

Definitions and Coverage sections of rules implementing Executive 

Order 12549. You may contact the person to which this proposal is 

submitted for assistance in obtaining a copy of those regulations.

5. The prospective lower tier participant agrees by submitting this 

proposal that, should the proposed covered transaction be entered into, 

it shall not knowingly enter into any lower tier covered transaction with a 

person who is debarred, suspended, declared ineligible, or voluntarily 

excluded from participation in this covered transaction, unless 

authorized by the department or agency with which this transaction 

originated.

6. The prospective lower tier participant further agrees by submitting 

this proposal that it will include the clause titled A Certification 

Regarding Debarment, Suspension, Ineligibility, and Voluntary 

Exclusion-Lower Tier Covered Transactions, and without modification, 

in all lower tier covered transactions and in all solicitations for lower tier 

covered transactions.

7. A participant in a covered transaction may rely upon a certification of 

a prospective participant in a lower tier covered transaction that it is not 

debarred, suspended, ineligible, or voluntarily excluded from the 

covered transaction, unless it knows that the certification is erroneous. 

A participant may decide the method and frequency by which it 

determines the eligibility of its principals. Each participant may but is 

not required to check the Nonprocurement List.

8. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith 

the certification required by this clause. The knowledge and information 

of a participant is not required to exceed that which is normally 

possessed by a prudent person in the ordinary course of business 

dealings.

9. Except for transactions authorized under paragraph 5 of these 

instructions, if a participant in a covered transaction knowingly enters 

into a lower tier covered transaction with a person who is suspended, 

debarred, ineligible, or voluntarily excluded from participation in this 

transaction, in addition to other remedies available to the Federal 

Government, the department or agency with which this transaction 

originated may pursue available remedies, including suspension and/or 

debarment.

(1) The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals are presently debarred, 

suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction by any Federal 

department or agency.

(2) Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall 

attach an explanation to this proposal.

Certification

* PRINTED NAME AND TITLE OF AUTHORIZED REPRESENTATIVE

ED 80-0014, 9/90 (Replaces GCS-009 (REV.12/88), which is obsolete)

DATESIGNATURE

Suffix:

Middle Name:* First Name: 

* Last Name:

Prefix:

* Title:

* NAME OF APPLICANT

Optional - You may attach 1 file to this page.

Completed on submission to Grants.gov Completed on submission to Grants.gov

View AttachmentDelete AttachmentAdd Attachment
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